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1.  INTRODUCTION 
1.1.  BACKGROUND 
In October 2004, the Commission presented its first report to the European Parliament on the 
use of financial resources earmarked for the decommissioning of nuclear power plants
1. The 
report  was  drafted  partly,  as  a  result  of  concerns  regarding  potential  safety  implications 
should  adequate  decommissioning  funds  not  be  available  when  needed  and  concerning 
possible fund mismanagement and the potential for distortion of competition. 
The 2004 report was well received and led to an own initiative report
2 from the European 
Parliament. It was acknowledged within the report that decommissioning was a complex issue 
and that more detailed information was required in order to progress the issues raised. With 
this  in  mind  the  Commission  has  completed  an  extensive  consultation  process  involving 
independent technical studies (one of which included a detailed questionnaire) and detailed 
consultation with experts of the Member States. 
In addition, the Commission adopted a Recommendation
3 on decommissioning funds in 2006 
following consultation with Member State experts and taking advantage of its research in the 
field.  The  second  report  provides  for  a  normal  progression  of  the  Commission's  work 
comparing EU nuclear operators and Member States funding practice with that detailed in the 
Commission Recommendation. Whereas the 2004 report was limited to power reactors, the 
present report covers all nuclear installations with an emphasis being placed on those which 
are at greatest risk should decommissioning funding be inadequately addressed. 
1.2.  METHODOLOGY 
The Commission's 2004 report was based primarily upon a written exchange of views with 
Member  States.  The  limitations  of  this  method  were  immediately  obvious  and  an  ad hoc 
Member State expert group was established in order to ensure better consultation and input to 
the  work  of  the  Commission.  The  Commission  has  continued  to  work  with  international 
organisations  and  researched  the  EU  scene  through  targeted  studies  which  have  brought 
unparalleled levels of information in this area. 
1.2.1.  Decommissioning Funding Group 
In 2004 the Commission set up an ad hoc expert group   Decommissioning Funding Group 
(DFG)   in order to assist the EC in: 
•  Promoting a clear understanding of the decommissioning policies and strategies 
and the attendant tasks and activities; 
•  Providing an up to date knowledge on decommissioning cost estimates and the 
management of the provisions/funds; 
•  Exploring the ways ahead in terms of further co operation and harmonisation at 
European level. 
                                                 
1  Report on the use of financial resources earmarked for the decommissioning of nuclear power plants, 
COM(2004)719 final of 26.10.2004 
2  European Parliament resolution on the use of financial resources earmarked for the decommissioning of 
nuclear power plants (2005/2027(INI)), P6_TA PROV(2005)0432 
3  OJ L 330 (28.11.2006) EN  5    EN 
Since its creation the DFG met twice and provided an open forum for the exchange of views 
on national approaches. This body was consulted during the drafting of the Commission's 
2006 Recommendation
3 on decommissioning funding. 
1.2.2.  Studies 
Technical studies have been completed providing essential input to this report and addressing 
a wide range of issues related to nuclear decommissioning. The studies were targeted in order: 
•  To identify and analyse the factors influencing the selection of strategies for the 
decommissioning of nuclear installations in the 25 European Union (EU) Member 
States as well as the then Candidate Countries including Bulgaria and Romania. 
Switzerland was included in the comparison as a non European Union Country. A 
consultation  was  performed  by  means  of  detailed  and  pre completed 
questionnaires  sent  to  relevant  sources  of  information  among  the  affected 
stakeholders. The replies were investigated in order to analyse a sufficiently large 
number of representative nuclear installations of different types (power plants, 
fuel cycle facilities, major research centres, etc.), different size and geographical 
coverage (study 1). 
•  To take stock of the various approaches followed in the EU Member States and 
accession  countries  to  quantify  the  decommissioning  costs,  analyse  them  and 
propose  to  the  European  Commission  a  methodology  for  allowing  an 
appropriately detailed comparison and to analyse the risks relating to the various 
methods to set aside financial resources for decommissioning purposes (study 2). 
•  To establish an inventory  of best practices in the decommissioning of  nuclear 
installations mainly across the Member States of the European Union. The main 
aims of this project were to create an information bank gathering the real and most 
up to date experience from ongoing and completed decommissioning projects and 
identifying  the  best  practices  in  decommissioning  and  to  obtain  a  broad 
technological coverage of the decommissioning of nuclear power plants and fuel 
cycle facilities; to derive conclusions on the driving factors for decommissioning 
strategy  selection,  planning  of  decommissioning,  project  management  and  key 
technological choices (study 3). 
•  To identify the effects of decommissioning of major nuclear installations in the 
surrounding area, in terms of impact on regional and local economy, focusing on 
the social issues and the impact on the environment and to identify the measures 
taken by the concerned actors and the critical aspects of the related consultation 
procedures (study 4). 
Copies  of  the  main  reports  for  these  studies  can  be  found  on  the  relevant  Commission 
website
4. 
The response from Member States to specific requests for information and in particular the 
questionnaire varied, affecting sometimes the conclusions of the relevant study.  
                                                 
4  Web page: http://ec.europa.eu/energy/nuclear/index_en.html EN  6    EN 
1.2.3.  External Cooperation 
The Commission has continued to work with the  IAEA and  NEA in the field of nuclear 
decommissioning through the dedicated groups such as TEGDE
5 and WPDD
6. 
A group was established by the Working Party on Nuclear Safety as part of the Council’s 
consultation process organised under the auspices of the Council Working Party on Atomic 
Questions. The Commission services have actively participated in the  work of this group 
whose work was based primarily on the results of the Commission questionnaire referred to in 
section 1.2.2 above. 
1.3.  Conclusions 
The decommissioning of nuclear plants is set to become an increasingly important issue in the 
years ahead. It is a fair assumption under the present policies that about one third of the 
reactors currently operating in the European Union will need to be decommissioned by 2025. 
According to the results of the Commissions work, it seems that many operators have set up 
funding  arrangements  according  to  the  polluter  pays  principle  and  that  adequate 
decommissioning  funds  would  be  available  when  required.  There  are  however  several 
instances where this principle is not fully implemented: 
•  In the UK, following State Aid approval of British Energy restructuring and the 
creation of the NDA. 
•  The financing situation for decommissioning of Slovakia's A1 reactor has also to 
be clarified following the re organisation of the National Fund. 
•  The  Community  financial  assistance  for  decommissioning  being  provided  to 
Lithuania, Slovakia and Bulgaria provides a further exception to the principle. But 
such assistance is provided in recognition of the financial burden the related early 
closures  create  and  was  decided  with  the  political  support  of  the  European 
Council and the European Parliament. 
Despite specific national legislation, there are grounds for progress in several aspects of fund 
adequacy, management and use, in particular through detailed monitoring and reporting at 
both national and EU level. 
Differences in decommissioning strategies and fund management may lead to a distortion on 
the liberalised EU energy markets. Decommissioning costs including the final disposal of the 
waste has to be seen as part of the electricity production costs and should be compatible with 
state aid rules. 
Member States need to ensure more transparency in reporting on the financial resources for 
decommissioning.  Liability  assessments  should  follow  agreed  accounting  principles  with 
publicly available estimates and provisions. 
Differences between Member States are partly due to the structure and ownership of energy 
utilities before the creation of the internal market in electricity. The liberalisation of energy 
markets  has  brought  an  increased  need  for  transparency  and  more  harmonisation  in  the 
management of these financial resources. More detailed and better structured information thus 
                                                 
5  TEGDE: Technical Group for Decommissioning (IAEA) 
6  WPDD: Working party for dismantling and decommissioning (NEA) EN  7    EN 
needs  to  be  obtained  from  the  Member  States.  The  contacts  established  with  a  view  to 
compiling this second report should be pursued with a view to introducing a methodology for 
making meaningful comparisons between the various Member States. 
The Commission believes it is important to continue the effort and the cooperation with all 
parties concerned. The main scope is to ensure both that financial resources are set aside to 
meet  the  requirements  of  nuclear  plant  decommissioning  and  that  they  will  actually  be 
available as and when required. The resources need to be managed with full transparency 
ensuring adequate funds for a high level of nuclear safety with respect to decommissioning 
and radioactive waste management. The information on decommissioning financing cannot be 
retained on the basis of confidentiality. The nuclear industry frequently cites the argument 
that decommissioning is technically complex and funding issues commercially sensitive. The 
varying levels of confidentiality applied across the EU lead the Commission to conclude that 
this argument is sometimes exaggerated to the extent that it could be considered as being used 
to divert attention from a shortfall in fund availability and/or adequacy. 
The benefits of harmonised decommissioning funding methodologies should be explored in 
the EU. This assessment should take into account the differences in strategies between the 
Member States avoiding compromising safety and security. Common approaches in the case 
of new constructions should be rigorously pursued. 
The Commission should focus on the adequacy of funding, its financial security and the ring 
fencing that is required in order to ensure the funds are only used for the purposes intended. 
For future nuclear constructions a common approach to methodology should be progressed 
but  for  currently  operating  systems  the  Commissions  activities  need  to  be  based  upon 
independent evaluation and reporting. 
Chapter 3 of the present working document contains a table of accumulated funds in relation 
to total liability and plant operational lifetime. The content of this working document is based 
upon  the  information  provided  by  the  Member  States  collected  via  reference  studies 
undertaken since 2004. Member States are requested to correct, if necessary, the information 
provided and the Commission will reissue the document at appropriate intervals. 
This  accompanying  working  document  will  be  used  as  a  basis  for  future  continued 
consultation with Member State experts. EN  8    EN 
2.  EU MEMBER STATE OVERVIEW 
This chapter summarises the decommissioning scene within the EU and is based preliminary 
upon the Commission's work and, the referenced studies (1) – (4) undertaken since 2004. The 
intention is to provide an overview reflecting the situation at mid of 2007. 
Table 2.1 summarises the nuclear power reactors within the EU with figure 2.1 providing the 
corresponding overview. Table 2.2 and figure 2.2 provide an indication of the growing size of 
the  decommissioning  effort  required  over  the  next  two  decades.  Of  particular  note  is the 
number of reactors anticipated for closure over the next 20 years amounting to approximately 
one third of the current EU nuclear generating capacity. 
Of the three basic decommissioning strategies, only immediate and deferred dismantling are 
selected within the EU (table 2.3), though several Member States consider entombment as a 
potential option during the selection process. Within these two categories there are also large 
variations in interpretation as to the exact timing of the different phases, which has led to sub 
categories  being  defined  such  as  “rapid immediate”  strategy  or  conversely,  an  immediate 
strategy with a 20+ year period of deferral. There has been a definite trend towards early 
decommissioning  in  recent  years,  in  particular  for  those  countries  such  as  France  or  the 
United Kingdom that previously had favoured a deferred decommissioning strategy with a 
very long period of safe enclosure. The new EU Member States have chosen both early and 
deferred decommissioning strategies with a non uniform tendency. 
The primary reasons given for selecting an early decommissioning strategy range from social 
aspects (preservation of jobs,) preservation of plant know how (fear of loss of knowledge in 
case  of  deferred  dismantling)  to  the  necessity  to  demonstrate  to  the  public  that 
decommissioning of nuclear installations to green field is possible.  
Selection of a deferred decommissioning strategy is often motivated by economic reasons, by 
specific waste management issues such as the lack of a disposal route for graphite or the lack 
of  a  final  repository.  Nevertheless,  a  large  number  of  countries  have  chosen  an  early 
decommissioning strategy despite the lack of a repository, making use of existing or ad hoc 
built  interim  waste  storage  facilities.  It  can  be  concluded  that  early  decommissioning  is 
possible independent of the size of the nuclear programme or the availability of a repository. 
While power reactors tend to dominate the discussion on decommissioning, other nuclear 
installations, such as research reactors (see table 2.4) or nuclear fuel cycle facilities (see table 
2.5 and 2.6), should not be neglected as the radiological and financial implications following 
closure can be very significant. EN  9    EN 
 
Table 2.1: Nuclear power reactors in the European Union (Status 30.06.2007) 
 
Figure  2.1:  Map  of  nuclear  power  reactors  in  the  EU  (Status  30.06.2007)EN  10    EN 
  before 
1986 
1986 2005  2006 2025  later or 
unknown 
Total 
Belgium     1  7     8 
Czech Republic           6  6 
Germany  6  13  17     36 
Spain     1  7  2  10 
France  6  6     58  70 
Italy  1  3        4 
Lithuania     1  1     2 
Hungary           4  4 
The Netherlands     1     1  2 
Slovenia           1  1 
Slovakia  1     2  4  7 
Finland           4  4 
Sweden  1  2     10  13 
United Kingdom  2  20  22  1  45 
Bulgaria     2  2  2  6 
Romania           
  
Total   17  50  58  94  219 
Table 2.2: Power reactor closure status and prediction EN  11    EN 
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Figure 2.2: Timeline of power reactor commissioning and closure EN  12    EN 
Table 2.3: Decommissioning strategies within the European Union (Status 30.06.2007) EN  13    EN 
   Research Reactors  Decommissioning Status 
   Total 
Opera  
tional 
Shut  
Down 
Not 
specified  Ongoing 
Safe  
enclosure 
Modified 
use 
Dis  
mantled 
Belgium  5  3  2  2             
Czech Republic  4  3  1              1 
Denmark  2    2     2         
Germany  46  12  34    8  3     23 
Estonia                         
Greece  3  2  1  1             
Spain  4     4     1        3 
France  30  11  19  1  7  1  1  9 
Ireland                         
Italy  14  5  9  4           5 
Cyprus                         
Latvia  2     2  2             
Lithuania                         
Luxembourg                         
Hungary  3  2  1              1 
Malta                         
Netherlands  5  3  2              2 
Austria  1  1                 
Poland  5  1  4  2           2 
Portugal  1  1                   
Slovenia  1  1                   
Slovakia                         
Finland  2  1  1              1 
Sweden  6     6     2        4 
United Kingdom  34  3  31  2  5        24 
Bulgaria  1     1  1             
Romania  2  1  1  1         
Total   171  50  121  16  25  4  1  75 
Table 2.4: Research reactors in the European Union EN  14    EN 
  
Fuel 
Fabrication 
Fuel  
Reprocessing 
Spent Fuel 
Storages  Total 
Belgium  4  2  3  9 
Czech Republic        3  3 
Denmark  1        1 
Germany  11  13  14  38 
Estonia           0 
Spain  6    1  7 
France  20  12  6  38 
Italy  6  2     8 
Lithuania        1  1 
Hungary        1  1 
Netherlands  1        1 
Portugal           0 
Slovenia           0 
Slovakia        1  1 
Finland        3  3 
Sweden  1  0  1  2 
United Kingdom  21  13  7  41 
Bulgaria        1  1 
Romania  1    1  2 
Total  72  42  43  157 
Table 2.5: Type of nuclear fuel cycle facilities in the European Union EN  15    EN 
  Nuclear Cycle Facilities  Decommissioning Status 
   Total  Operational  Shut down 
Not 
specified  Ongoing  Dismantled 
Belgium  9  5  4     3  1 
Czech Republic  3  3             
Denmark  1     1   1       
Germany  38  12  26     9  17 
Estonia                   
Greece                   
Spain  7  2   5      1   4 
France  38  21  17  2  8  7 
Ireland                   
Italy  8     8    4  4 
Cyprus                   
Latvia                   
Lithuania  1  1             
Luxembourg                   
Hungary  1     1  1       
Malta                   
Netherlands  1  1             
Austria                   
Poland                   
Portugal                   
Slovenia                   
Slovakia  1  1             
Finland  3  3             
Sweden  2  2           
United Kingdom  41  15  26  1  16  9 
Bulgaria  1  1             
Romania  2  2         
Total  157  69  88  5  41  42 
Table 2.6: Operational and decommissioning status of the nuclear fuel cycle facilities EN  16    EN 
3.  FUNDING STATUS 
The following table provides a comparison of estimated liabilities and accumulated provisions 
and is based primarily on the results of the study on funding methodology (2). In order to 
provide an indication of fund adequacy, the percentage operational lifetime is also indicated. 
For  reasons  of  simplicity  and  clarity,  costs  are  only  provided  in  Euros  and,  should  be 
considered indicative only. 
The table is not exhaustive and, obtaining accurate detailed information was problematic due 
to  a  lack  of  transparency  or  in  many  cases  an  outright  refusal  to  make  such  information 
available. The Commission will correct the data at regular intervals as necessary in future 
revisions of this working document. 
3.1.  Decommissioning funds accumulated in relation to expected total costs of future 
decommissioning of nuclear installations in the European Member States. 
Name  of 
nuclear 
facility 
 
Kind  of 
facility 
Total  decommissioning  costs 
estimated  
[€ million] 
Provisions  
accumulated  by  end  2004 
(unless  otherwise  stated) 
[€ million] 
Percentage  of 
required 
provisions 
accumulated  
[%] 
Percentage  of 
operational 
lifetime  expired 
[%] 
BELGIUM 
Doel, 
Tihange 
7 NPPs 
+  spent  fuel 
management 
2,300 (discounted) 
7,450 (discounted) 
1,376 
2,540 
60% 
34%  
various 
EUROCHE
MIC 
Reprocessing 
Plant 
203.3  
(EUR2004, discounted) 
    100 
BULGARIA 
Kozloduy 
unit 1 
NPP 
Kozloduy 
unit 2 
NPP 
Kozloduy 
unit 3 
NPP 
Kozloduy 
unit 4 
NPP 
Kozloduy 
unit 5 
NPP 
Kozloduy 
unit 6 
NPP 
 
 
 
2,600  
280 in decomm. funds + 69 in 
radioactive waste management 
funds 
 
 
14% 
 
 
~70  (weighted 
average of the 6 
plants) 
Uranium 
mine 
Uranium 
mine 
       
IRT Sofia  RR         
Considerable Community assistance also provided to Bulgaria in support of the decommissioning effort of Kozloduy 1 4 and, to address 
the consequences of early closure. Approximately €550 million up to 2009.  EN  17    EN 
CZECH REPUBLIC 
Dukovany 1 
Dukovany 2 
Dukovany 3 
Dukovany 4 
NPP  >  580  (price  basis  2003) 
(the  580  do  not  include  any 
costs  for  waste  management 
and disposal) 
137  24%  48 
Temelin 1 
Temelin 2 
NPP  >  480  (price  basis  2004) 
(this sum does not include any 
costs  for  waste  management 
and disposal) 
28  6%  10 
LVR 15  Research 
reactor 
4.4 (price basis 2003)  2.5  55%  61.5 
ISFSF 
Dukovany 
Interim 
storage 
0.4 (price basis 2004)  0.018  4%  11 
Repository 
Dukovany 
Repository 
(above 
ground) 
23 (price basis 2003)       
SFSF 
Dukovany 
Interim 
storage 
0.4 (price basis 2003)    2%  2 
SF  storage 
facility  NRI 
Řež 
Interim 
storage 
0.14 (price basis 2003)  0.01  11%  11 
RAWRA 
activities 
Waste 
management 
1,490  (own  estimate  of  all 
activities related to Dukovany 
and  Temelin  based  upon  40 
years  lifetime  and  current 
contribution of 50 CZK/MWh 
to Nuclear Account) 
211  14%  n.a. 
GERMANY 
E.ON 
Corporate 
group 
Several  NPP 
(41.7%  of 
total  German 
NPP capacity 
in 2006) 
12,907   
RWE 
corporate 
group 
Several  NPP 
(27.1%  of 
total  German 
NPP capacity 
in 2006) 
9,473   
EnBW 
corporate 
group 
Several  NPP 
(21.4%  of 
total  German 
NPP capacity 
in 2006) 
Information  on  site specific 
provisions is not accessible 
3,920 
Information on 
site specific 
provisions is not 
accessible. 
 
Stadtwerke 
München 
Share in KKI 
2 
  679     
GKN 1  NPP  81.8 
GKN 2  NPP  44.1 
KKP 1  NPP  72.7 
KKP 2  NPP  55.9 
KKG  NPP  66.7 
KRB B  NPP  51.4 
KRB C  NPP  48.7 
KKI 1  NPP  74.3 
KKI 2  NPP  46.9 
KWB A  NPP 
  Information on site specific 
provisions is not accessible. 
 
82.9 
KWB B  NPP        69.2 
KKE  NPP    1,709    39.5 
KWG  NPP    1,401    55.9 
 EN  18    EN 
Name  of 
nuclear 
facility 
 
Kind  of 
facility 
Total 
decommissioning 
costs  estimated  
[Mio. EUR] 
Provisions  
accumulated  by  31-12-
2004 
[Mio. EUR] 
Provisions 
accumulated  in 
relation  to 
expected  costs  
[%] 
Years of operation 
until 31-12-2004 in 
relation  to  total 
expected  lifetime 
[%] 
KKU  NPP    Information  on  site 
specific provisions is not 
accessible. 
  73.5 
KBR  NPP    1,577    51.5 
           
KKB  NPP    1,354    79.4 
KKK  NPP    1,806    58.8 
KWO  NPP    880    94.6 
KKS  NPP    1,204    100 
KMK  NPP    Information  on  site 
specific provisions is not 
accessible. 
  100 
KWW  NPP  (> 700)  Information  on  site 
specific provisions is not 
accessible. 
According to EON 
provisions should 
be more or less 
sufficient 
100 
KKR  NPP  100 
KGR 1  NPP  100 
KGR 2  NPP  100 
KGR 3  NPP  100 
KGR 4  NPP  100 
KGR 5  NPP 
3,200  No nuclear provisions 
because liability is with 
the Federal government 
and not with EWN 
GmbH 
0% 
100 
AVR  NPP  ca. 500  Paid  out  of  public 
budget, therefore 0 
0%  100 
KKN  NPP  150       100 
THTR 300  NPP  (444)  ?    100 
MZFR  NPP  275   100 
KNK II  NPP  291  100 
FRM II  RR    ? 
FRJ 1  RR  26   100 
FRJ 2  RR  100  ? 
FRG 1  RR  100  ? 
FRG 2  RR    100 
FR 2  RR  55 
Paid  out  of  public 
budget, therefore 0 
0% 
100 
URENCO  Enrichment  No site specific data accessible. Only data for the URENCO group as a whole: By the end of 
2005, URENCO’s provisions in the company’s balance sheet for all the URENCO sites in total 
amount to 129 Mio. Euro for tails disposal, 157 Mio. Euro for dismantling of plant and machinery 
and 19 Mio. Euro for other, also non nuclear purposes. 
ANF  Fuel 
fabrication 
Information not accessible 
WAK  Reprocessing, 
complex site 
2,230  Paid out of public 
budget, therefore 0 
0%  100 
ITU JRC  Research 
facilities 
389  Paid  out  of  the  EC 
budget, therefore 0 
0%   
Wismut  Uranium 
mine 
      100 EN  19    EN 
Name  of  nuclear 
facility 
 
Kind of facility  Total 
decommissioning 
costs  estimated  
[Mio. EUR] 
Provisions  
accumulated 
by  31-12-2004 
[Mio. EUR] 
Provisions 
accumulated  in 
relation  to 
expected  costs  
[%] 
Years of operation 
until 31-12-2004 in 
relation  to  total 
expected lifetime 
[%] 
SPAIN 
Lobo (La Haba, 
Badajoz) 
Mina and Planta 
Lobo G 
Mine and Mill (no 
separated costs for 
m available) 
8.4 (2006 estimate)  N/A     100 
Fábrica de Uranio 
de Andujar (FUA) 
(Andujar Uranium 
Mill AUM) 
Uranium Mill             
Saelices el Chico 
(Salamanca) 
Planta Elefante 
Uranium Mill  5.5 (2006 estimate)          
Saelices el Chico 
(Salamanca) – 
Planta Quercus 
Uranium Mill  4.6 (2006 estimate)     100  N/A 
Saelices el Chico 
(Salamanca) – La 
mina 
Uranium Mill  58.7 (2006 estimate)     100  N/A 
JEN 1  Research reactor  In process     100  N/A 
Vandellos 1  NPP  > 224.3 (stage 3; 
2006 estimate) 
   100  60 
José Cabrera  NPP  >130.8 (spent fuel + 
stage 3; 2006 
estimate) 
   100  95 
LWR in operation 
(6PWR, 2BWR) 
NPP  >1660 (spent fuel + 
stage 3; 2006 
estimate) 
Information on 
site specific 
provisions is 
not accessible. 
Information on site 
specific provisions 
is not accessible. 
various 
For planning and 
cost estimation 
purposes, all of 
them have an 
estimated lifetime 
of 40 years. 
FINLAND 
OL 1+2 (TVO)  NPP  827  
(2005 estimate) 
827  100  42 
Lo 1+2 (FPH)  NPP  618  
(2005 estimate) 
618  100  50 
FiR 1 (VTT)  RR  5.3  
(2005 estimate) 
5.3  100  88 
FRANCE 
EDF  NPPs and waste  52,610 
(2006 estimate 
undiscounted) 
26,609 
(2006 5% 
discount) 
51%  Various 
CEA  Research, fuel 
cycle and waste 
13,600 
(2006 estimate 
undiscounted) 
8690 (2006 
5% 
discount) 
64%  Various 
AREVA   Fuel  cycle  and 
waste 
8,897 
(2006 estimate 
undiscounted) 
4,308 (2006 
5% 
discount) 
48%  Various EN  20    EN 
Name  of 
nuclear 
facility 
 
Kind  of 
facility 
Total 
decommissioning costs 
estimated  
[Mio. EUR] 
Provisions  
accumulated  by  31-
12-2004 
[Mio. EUR] 
Provisions 
accumulated  in 
relation  to 
expected  costs  
[%] 
Years of operation 
until 31-12-2004 in 
relation  to  total 
expected 
lifetime[%] 
HUNGARY 
NPP Paks  NPP  2,446 
(2005 estimate) 
261  11  64 
ISFSF Paks  SF  storage 
site 
Together with NPP  Together with NPP  Together with NPP  10 
BRR 
Budapest 
RR  4.7 
(2005 estimate) 
Will  not  be  financed 
from CNFF 
   <72 
TR Budapest  RR  1 
(2005 estimate) 
Will  not  be  financed 
from CNFF 
   <61 
ITALY 
SOGIN 
facilities  
Diverse  4,029  (EUR  2004) 
(w/o costs of HLW final 
disposal  and 
uncertainties) 
Ca. 1500   ca. 37%  100 
ISPRA – JRC 
facilities 
RR  645  Paid  out  of  the  EC 
budget, therefore 0 
0.0%  100 
LENA  Triga 
II 
ENEA, 
TrigaII, 
Taprio 
Palermo 
University, 
AGN 201 
RR  No decommissioning plan, no cost calculations, no provisions yet.  
Public budget will be allotted when shut down. 
LITHUANIA 
INPP  Unit  1 
and 2 
NPP  ~ EUR 2020 million for 
immediate  dismantling 
strategy (EUR 2002) 
By  2006:  EUR  104 
million  
5%  of  immediate 
strategy costs 
 
Unit 1 – 100%  
Unit 2 – 74%  
Considerable Community assistance also provided to Lithuania in support of the decommissioning effort of Units 1 &2 and, to 
address the consequences of early closure. €1.366 billion up to 2013.  
THE NETHERLANDS 
Dodewaard  NPP  175  
(undiscounted) 
75 
(discounted)  
114 (for all remaining 
decommissioning 
liabilities) 
100% (compared to 
remaining 
liabilities 
100 
Borssele   NPP  700  
(undiscounted) 
145 
(discounted) 
163.6  23.4% 
(undiscounted) 
100.0% 
(discounted) 
51 
URENCO 
Almelo 
Enrichment 
facility 
No site specific data accessible. Only data for the URENCO group as a whole: By the end of 
2005, URENCO’s provisions in the company’s balance sheet for all the URENCO sites in total 
amount  to  129  Mio.  Euro  for  tails  disposal,  157  Mio.  Euro  for  dismantling  of  plant  and 
machinery and 19 Mio. Euro for other, also non nuclear purposes. 
Petten 
nuclear 
reactor (HFR) 
(JRC Site) 
RR  69  5 (2003)  7.2%  Not  decided  yet, 
maybe 83% 
HOR RID, 
TU Delft 
RR  Not calculated yet  0  0.0%  Not decided yet 
COVRA  Waste 
management 
& disposal 
1,270 
 (disposal only) 
85.3  6.7%  ca. 10% – 20%  
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Name  of  nuclear 
facility 
 
Kind  of 
facility 
Total 
decommissioning 
costs  estimated  
[Mio. EUR] 
Provisions  
accumulated 
by  31-12-2004 
[Mio. EUR] 
Provisions 
accumulated  in 
relation to expected 
costs  
[%] 
Years  of  operation 
until  31-12-2004  in 
relation  to  total 
expected lifetime[%] 
ROMANIA 
Cernavoda 1  NPP  240 (2006 estimate)   0  0  27 
Cernavoda 2  NPP  240 (2006 estimate)   0  0    
Horia  Hulubei, 
Magurele, 
Bukarest 
RR  19  0  0  100 
TRIGA,  Mioveni, 
Pitesti 
RR  100  0  0  49 
CNU Bihor  Uranium 
mine 
N/A  0  0  100 
CNU Banat  Uranium 
mine 
N/A  0  0  100 
CNU Suceava  Uranium 
mine 
N/A  0  0  N/A 
CNU Feldioara  Milling 
facility  for 
uranium ore 
N/A  0  0  N/A 
FCN,  Mioveni, 
Pitesti 
Fuel  fabr. 
plant 
N/A  0  0  N/A 
SWEDEN 
B1, B2  NPP  510 (EUR 2004)  510  100%  100 
F1, F2, F3  NPP  1,180 (EUR 2004)  1100  93%  53 78 
O1, O2, O3  NPP  890 (EUR 2004)  850  97%  53 85 
R1, R2, R3, R4  NPP  1,250 (EUR 2004)  1210  96%  58 78 
SLOVENIA 
Krško  Nuclear 
Power Plant 
NPP  1,149.3  
(undiscounted) 
338.5  (EUR  2002) 
(discounted) 
115  10.0% 
(undiscounted) 
34.0% 
(discounted) 
52.5 
TRIGA Mark II  RR  Not calculated yet  0  0.0%  Not decided yet 
Central  interim 
storage  of 
storage  of 
radioactive 
Not calculated yet  0  0.0%  Not decided yet  
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radioactive  waste 
in Brinje 
waste 
Zirovski  Vrh 
Uranium  Mine 
and  Milll;  Waste 
Pile Jazbec 
Uranium 
Mine and Mill 
Not known  0  0.0%  100 
SLOVAKIA 
A1 J. Bohunice   NPP  378 (EUR 2004)  5 years, 25 
V1 J. Bohunice  NPP  1,884 (EUR 2004)  28 years 75 
V2 J. Bohunice  NPP  1,620 (EUR 2004)  28 years 75 
JE Mochovce 1,2  NPP  1,620 (EUR 2004) 
324  6 % 
 
5 years 14 
Considerable Community assistance also provided to Slovakia in support of the decommissioning effort of Bohunice V1 and, to 
address the consequences of early closure. €614 million up to 2013.  
UNITED KINGDOM 
British  Energy 
facilities 
8  NPP  sites 
(9,892 MWe) 
1,137  (NLF)  
(31  March 
2005) 
?%  various 
All other civilian 
facilities 
Diverse 
facilities 
about 129,00 in total 
0 (NDA)  0.0%  various  
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4.1.  FRANCE 
4.1.1.  Overview 
The regulatory situation and organisation of nuclear decommissioning and waste management 
in France underwent profound change in 2006 with the adoption new legislation on nuclear 
waste research and management ("New Waste Law")
7. The new law provides for the:  
•  creation of a national management plan and continued research; 
•  supervision of the reprocessing   recycling of foreign spent fuel in France; 
•  evaluation of research work by an independent commission of experts; 
•  consultation  and  safety  analysis  aspects  of  the  process  to  create  a  repository  in  deep 
geological formations; 
•  economic development of the territories concerned by sitting of an underground laboratory 
or repository in deep geological formations; 
•  missions of the national agency for radioactive materials and waste management (Andra); 
•  financing of research into radioactive waste management; 
•  security of financing for decommissioning of basic nuclear installations and management 
of radioactive waste and spent fuel. These provisions are in particular designed to ensure 
that the goal of the first article of the bill is reached (article 1 A): “Steps are taken to 
search for and deploy the resources necessary to ensure that radioactive waste is finally 
secure, to prevent an undue burden being placed on future generations”. 
Given the scale of the sums and the time frame involved in the cost of decommissioning 
nuclear installations and managing radioactive waste, it became apparent that creation of a 
specific legislative system was necessary to secure the funding required. Although measures 
of this type already existed (in particular with the gathering of dedicated assets by the main 
operators concerned, and even the creation of dedicated funds with supervisory committees in 
certain cases), they had no legislative or regulatory basis. 
Key articles of the new Law on the Programme Relative to the Sustainable Management of 
Radioactive Materials and Wastes include the legal requirement to elaborate a National Plan 
for  the  Management  of  Radioactive  Materials  and  Wastes  and  a  National  Inventory  of 
Radioactive Materials and Wastes. Both have to be updated every three years. The National 
Radioactive Waste Management Agency ANDRA has to set up an internal restricted fund in 
order to finance the storage of long lived high and medium level wastes. The fund will be fed 
by contributions from the nuclear operators under bilateral conventions. The nuclear operators 
will  set  up  internal  restricted  funds  covered  by  dedicated  assets  managed  under  separate 
accountability. 
                                                 
7  Loi n°2006 739 de programme relative à la gestion durable des matières et des déchets radioactifs, 
28 June 06. This law has been completed by two other texts : décret n°2007 243 du 23 février 2007 
relatif à la sécurisation du financement des charges nucléaires (JO 25/02/2007) and arrêté du 21 mars 
2007 relatif à la sécurisation du financement des charges nucléaires (JO 31/03/2007).  
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AREVA, EDF and the CEA have set up restricted internal funds for the financing of future 
backend charges. The CEA was the first to set up a specific fund for its civil activities in 
2001, while AREVA was the first to cover provisions by dedicated assets. EDF is expected to 
have built up earmarked assets by 2010, which is thought to be the earliest time EDF can 
complete this. 
The  sums  involved  are  very  significant.  The  French  Court  of  Accounts  has  calculated 
liabilities totalling €65 billion (undiscounted) for the three main operators as of the end of 
2004. 
4.1.2.  Decommissioning funding 
The New Waste Law stipulates in article 20 that the operators of basic nuclear installations 
build  up  provisions  “in  a  prudent  manner,  for  the  costs  of  decommissioning  of  their 
installations or for their radioactive waste storage facilities, the final shut down, maintenance 
and surveillance costs”. Moreover, the decree n°2007 243 precises that this assessment of 
charges needs to be based on a reference strategy, chosen in a prudent manner, and should 
take into account uncertainties and lessons learnt. In addition the law requires operators to 
“earmark necessary assets exclusively to cover these provisions”. These assets have to be 
accounted for separately and they have to present a “sufficient degree of security and liquidity 
in  order  to  serve  their  objective”  (for  this  purpose,  the  decree  n°2007 243  stipulates 
constraints for the admissible assets). Their market value has to be at least as high as the 
provisions to be covered. The assets are protected by law and nobody, besides the state in the 
execution of its right to enforce the operators’ obligations to decommission their facilities and 
to manage their spent fuel and radioactive waste can claim any right over the assets.
8 This 
means that it is aimed at protecting the assets in case of insolvency or bankruptcy of an 
operator while at the same time leaving them with the operator who has a level of freedom to 
control and access them. The new law stipulates that any operator of a nuclear installation 
must carry out a prudent assessment of the cost of decommissioning and of managing its 
spent fuel and radioactive waste. An assessment such as this constitutes the foundation for 
any secure funding mechanism. 
The new law requires that the level of assets must be at least equal to the discounted cost. This 
applies as soon as a nuclear installation is operated. For current installations, operators have 
until  June  2011  to  constitute  such  a  dedicated  portfolio  covering  at  least  100%  of  their 
provisions.  Besides,  this  legal  frame  applies  to  all  nuclear  operators  (not  only  for  power 
reactors; it includes research reactors and installations for fuel cycle). 
Specific  requirements  are  also  set  for  each  operator,  such  as  the  obligation  to  assess  the 
financial risks, the obligation to establish an internal oversight for the assessment of nuclear 
liabilities  and  for  the  management  of  the  dedicated  assets.The  law  also  requires  regular 
communication commitments from the operators about all previous aspects: report every three 
years (to be completed  by an updating every  year)
9, specific report on  internal oversight, 
synthesis of the dedicated assets every three months, and any other information required by 
the administration. The detailed report every three year, presents an assessment of these costs, 
                                                 
8  Art.20 II of the New Waste Law stipulates: « A l’exception de l’Etat dans l’exercice des pouvoirs dont 
il  dispose  pour  faire  respecter  par  les  exploitants  leurs  obligations  de  démantèlement  de  leurs 
installations et de gestion de leurs combustibles usés et déchets radioactifs, nul ne peut se prévaloir d’un 
droit sur les actifs mentionnés au premier alinéa du présent II, y compris sur le fondement du livre VI 
du code de commerce. 
9  Operators submitted this report to the competent administrative authority in the summer of 2007  
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their anticipated schedule and the amount of the reserve set up in the undertaking's balance 
sheet in accordance with applicable accounting rules. This report and the other information 
are submitted to public authorities, through an Administrative Authority (both ministers in 
charge of Economy and Energy). It will not give a formal approval to the reports by operators: 
these are still responsible for their dismantling strategies and for the management of their 
dedicated  funds.  This  Authority  may  address  remarks  concerning  possible  deficiencies, 
inadequacies, incoherence or lack in information, or prescribe corrective measures. 
To ensure that the funding of these future costs is secure, the law creates a “National Financial 
Evaluation Commission”, to evaluate the whole system set up by the law. This Commission 
will be made up of members of the Parliament, four experts appointed by the Government, 
and four experts appointed by the Parliament (composition in progress). 
NPP  decommissioning  cost  estimates  have  been  subject  of  a  detailed  study  and  cost 
breakdown. The assessment assumes a generic treatment for all reactor types and while the 
benchmark value of 15% of construction cost is believed to still be valid, such a methodology 
is not considered best practice. 
4.1.3.  Decommissioning strategy 
Until the end of the 1990s the reference strategy for the decommissioning of commercial 
nuclear facilities in France consisted of deferred dismantling activities (30 to 50 years) after 
discharging  of  fuel  from  nuclear  reactors  or  respective  operations  like  the  evacuation  of 
nuclear materials from other facilities. Only few and small scale facilities like a number of 
small research reactors and laboratory scale facilities have been entirely dismantled so far (see 
table 2.4). 
In 2003 the French regulations were modified significantly as to allow for the immediate or 
slightly deferred dismantling of the facilities.
10 The amendment of the rule was felt necessary 
also to take into account difficulties that had been encountered to apply existing regulations to 
non reactor facilities. EDF had decided on its end already in 2001 to decommission its first 
generation reactors without an additional deactivation phase. 
The French nuclear safety authorities are clearly in favour of immediate dismantling under the 
condition that a full scale dismantling strategy is available prior to the start of the operations. 
The strategy is elaborated by the operator but has to be authorised by the safety authorities not 
only from their technical point of view but also on the level of their financial feasibility.
11 The 
position of the safety authorities was instrumental in the shift from deferred to immediate 
dismantling as the reference strategy. 
Dismantling  operations  can  take  more  than  a  decade  in  case  of  more  complex  nuclear 
facilities, often after several decades of operation. The safety authorities consider that the risk 
of the loss of memory on the conception and the operation is “very significant”
12. This is one 
of the key reasons why the immediate dismantling approach has been adopted in France. 
                                                 
10  ASN, DGSNR, « Procédures réglementaires relatives au démantèlement des installations nucléaires de 
base », Révision de la note SIN/PARIS 16310/90 du 9 novembre 1990, DGSNR/SD3/N°/0095/2003, 
Fontenay aux Roses, letter dated 17 February 2003, Note n° SD3 DEM 01, Indice 1 du 3 February 2003 
(see Annex 8) 
11  However, in practice human resources to do so remain limited within the Safety Authorities. 
12  Autorité de sûreté, DGSNR, « Rapport Annuel 2005 », p.414  
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The safety authorities specifically request in most of the cases the development of means to 
preserve the memory of the past presence of a nuclear facility on a given site and to restrict 
the scope of its use.  
4.1.4.  Radioactive waste management 
The French nuclear industry is based upon a closed fuel cycle. The original UP1 plant at 
Marcoule  initially  only  processed  military  though  later  extended  to  cover  civil  fuel.  The 
second plant UP2 400 was financed for half of the cost by the military budget of the CEA and 
for half by the civil budget. The plant also processed civil and military fuels. 
In view of the then expected large scale introduction of  fast breeder  reactors, the  French 
industry  invested  in  two  commercial  reprocessing  plants,  UP2 800  and  UP3,  each  with 
1000 t/a capacity at La Hague (with a limit of 1700 t/a for both). Most of the investment cost 
of the UP3 plant was covered under cost plus fee contracts by foreign reprocessing clients. 
The choice of the reprocessing option had considerable impact on the definition of the current 
waste management scheme in France The management policy for radioactive material and 
waste is defined by the 28th June 2006 Act. 
Besides, there are some disposal facilities in operation or under monitoring: 
For low and medium level short lived waste, the « Centre de Stockage de la Manche » (CSM) 
opened in 1969 and operated until 1994 (it is now under an active monitoring); it contains 
527,000 m
3 of radioactive waste. Today, such waste is stored in the Centre de Stockage de 
l’Aube (CSA), in operation since 1992, with a capacity of 1,000,000 m
3. 
For  very  low  level  waste,  the  « Centre  de  Stockage  de  déchets  à  Très  Faible  Activité » 
(CSTFA) is in operation since January 2003, and has a capacity of 650,000 m
3. 
4.2.  LITHUANIA 
4.2.1.  Overview 
Lithuania has two nuclear reactors of the RBMK 1500 series located at the Ignalina Nuclear 
Power Plant, close to the town of Visaginas. These reactors have generated up to 70  80% of 
the  country’s  electricity  production,  and  have  enabled  in  the  past  a  limited  amount  of 
electricity  to  be  exported  to  neighbouring  countries.  In  line  with  its  Accession  Treaty 
obligations, Unit 1 was permanently shutdown on December 31, 2004. Ignalina Units 1 & 2 
are Soviet design reactors, on which the Commission’s position has remained consistent and 
in line with the G7 multilateral programme of action adopted at the Munich G7 summit in 
1992;  these  reactors  should  be  closed.  During  the  accession  negotiations,  the  Lithuanian 
Government took a commitment to close Unit 1 in 2004, and Unit 2 in 2009. Community 
assistance  totals  €319  million  for  the  period  2004 2006  resulting  in  a  total  Community 
contribution of €529 million since 1999 and, a further €837 million has been earmarked for 
the period 2007 2013. 
The  Ignalina  reactors  are  foreseen  for  immediate  dismantling  with  completion  by  2030. 
Estimation of the cost of decommissioning ranges from €987 million to €1,300 million purely 
in terms of technical costs. A national fund has also been created which has accumulated just 
over €100 million however, a significant proportion has been disbursed, in some cases on 
non decommissioning projects.  
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4.2.2.  Decommissioning funding 
According  to  the  cost  estimates,  made  initially  in  2001,  pure  technical  costs  of 
decommissioning  range  from  €987  million  to  €1,300  million.  The  agreed  final 
decommissioning plan notes the sensitivity of the liability assessment to manpower costs and 
estimates an increase to ~€2 billion should the average wage rise from €6/hour to €40/hour. 
There are presently three different sources available for funding of INPP Decommissioning: 
direct  Community  assistance;  the  Ignalina  International  Decommissioning  Support  Fund 
(IIDSF)  to  which  the  Community  is  the  largest  contributor  (~95%);  and  a    State  INPP 
Decommissioning  Fund.  The  main  source  of  the  State  INPP  Decommissioning  Fund  is 
deductions from the revenue received from the INPP sale of electricity (now 6% after the 
excise tax).  
By 2013 the total support to Lithuania will reach approximately €1.4 billion via either direct 
Community  contributions  or  the  IIDSF  however,  this  assistance  is  not  just  foreseen  for 
decommissioning of the reactors but equally important are issues related to security of supply 
(replacement  capacity)  and  the  maintenance  of  an  adequate  safety  culture  through  the 
maintenance  of  morale  and  retraining  at  the  plant.  It  is  also  to  be  noted  that  significant 
proportion of the State INPP Decommissioning Fund has been used for non nuclear projects 
relating to replacement capacity. 
Aware of the significant variations in decommissioning estimate, in 2006 the Commission 
requested the Lithuanian government to provide a detailed project pipeline for all projects 
foreseen for assistance in order to gain confidence that adequate funding would be available 
for safe decommissioning.  
The  license  holder  has  full  responsibility  for  dismantling  and  waste  management  and 
contributes to the budget relative to its economic strength, its annual contribution amounting 
to 6% of the plant’s annual revenue from the sold electricity. 
4.2.3.  Decommissioning strategy 
The immediate decommissioning strategy is planned to reach the “brown field”, with possible 
re use of the site as an industrial facility or for new energy production. The decommissioning 
project is expected to be completed by 2030. 
The  Preliminary  Decommissioning  Plan,  adopted  in  1999,  included  analysis  of  potential 
future  at  that  time  decommissioning  strategies,  which  were  three:  immediate,  deferred 
dismantling and entombment. In order to choose the best strategy the Ministry of Economy 
asked  the  INPP  to  prepare  an  analysis  of  technical  and  financial  considerations  having 
influence for the selection of a strategy. After extensive discussions, in 2002, the Government 
of Lithuania, basing its opinion on the need to prevent the country from cumbersome long 
term social, economical, financial and environmental consequences and having in mind to use 
INPP staff in decommissioning activities selected an option of immediate dismantling. This is 
a continuous process starting after final shutdown and finishing with the interim/final disposal 
of  all  radioactive  waste  and  territory  restoration.  Different  factors  have  influenced  the 
selection of strategy, in particular the development of the state energy policy, social aspects 
and nuclear safety aspects, technical characteristics of the power plant, financing, radioactive 
waste storage and international experience in the field of decommissioning of nuclear power 
plants.  
A Final Decommissioning Plan was subsequently drafted and agreed based solely upon the 
selected strategy of immediate dismantling.   
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Dismantling  requires  appropriate  radioactive  waste  management  facilities  (landfill  near 
surface  repository,  waste  management  facility  and  free  release  measurement  facility), 
dismantling of non contaminated or slightly contaminated plant will begin in 2008.  
4.2.4.  Radioactive waste management 
At present, only operational waste facilities are available in  Lithuania. Nevertheless, it is 
expected that a landfill facility for short lived very low level radioactive waste will become 
available by 2009. A dry storage facility for spent fuel as well as a near surface repository for 
low  and  medium  level  short  lived  radioactive  waste  will  become  available  by  2012.  A 
decision on high level and long lived waste repository is expected to be taken till 2030. 
4.3.  SLOVAKIA 
4.3.1.  Overview 
Slovakia operates six VVER 440 nuclear reactors, four at Bohunice and two at Mochovce. 
These generate approximately 50% of the country’s electricity supply. Bohunice Units 1 & 2 
are first generation Soviet design reactors, on which the Commission’s position has remained 
consistent and in line with the G7 multilateral programme of action adopted at the Munich G7 
summit  in  1992;  these  first  generation  reactors  should  be  closed.  During  the  accession 
negotiations, the Slovak Government took a commitment to close Unit 1 in 2006, and Unit 2 
in  2008.  The  Treaty  of  Accession  includes  a  specific  protocol  which  describes  this 
commitment  and  offers  substantial  Community  assistance.  Protocol  9  has  resulted  in  a 
commitment for €100 million over the period 2004 6 and, the provision of a further €423 
million over the period 2007 2013 has been agreed upon. 
The privatisation of Slovenske Elektrarne (SE) which is now owned 66% by ENEL has led to 
a major reorganisation of operating and shutdown facilities. A new government owned group 
now assumes responsibility for Bohunice A1, V1 and most waste management facilities. 
In  addition  to  the  two  operational  VVER  440  reactors  at  Mochovce,  there  are  also  two 
partially completed VVER 440 reactors and for which a decision on completion is expected in 
2007. 
Prior to specific legislation in 1996, there was no requirement to create a dedicated fund with 
costs being borne directly from the treasury account. A national fund has steadily built up 
since the mid nineties. The separation of operational reactors from those shutdown or waste 
management facilities has led to a concern over the distribution of the previously established 
national decommissioning fund. 
4.3.2.  Decommissioning funding 
Prior to 1996, decommissioning and costs were provided primarily from the federal budget. A 
first law was then approved which saw the creation of a state fund with various sources but in 
particular through contributions from operating facilities. This legislation was replaced by a 
new law in 2006 with funding resourced through a 5.95% levy on electricity price and a 
charge of €9450/MWe. Financial resources of the previous Fund were transferred to the new 
Nuclear Fund and its individual sub accounts and analytical accounts in shares corresponding 
with  the  shares  of  generated  electricity  in  the  individual  NPPs  in  relation  to  the  overall 
electricity generated in all NPPs during 1978 – 2005. The breakdown by sub account gives 
cause for concern as it appears to leave the ongoing A1 decommissioning project without any 
specifically earmarked source of funding:  
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1.)  Decommissioning  of  nuclear  facilities  located  at  the  Bohunice  power  plants  site 
providing a separate independent account for each plant: 
   A1: € 0  
   V1: € 216 million 
   V2: € 180 million 
2.)  Decommissioning of the Mochovce NPP: 
   EMO: € 61 million 
3.)  Decommissioning of nuclear facilities that started their operations following the date 
when National nuclear fund law came into force: 
   Beginning with € 0 
4.)  Treatment of nuclear materials and nuclear waste of unknown origin: € 0 
5.)  Searching  the  localities,  geological  survey,  preparation,  designs,  constructions, 
operation and for closing up the deep repositories of RAW and spent nuclear fuel: € 0 
6.)  Institutional control of (deep) repositories: € 0 
7.)  Storage of spent fuel in independent nuclear facilities: € 0 
8.)  Nuclear fund administration: € 0,8 million 
In recognition of the financial burden that Slovakia's early closure commitment for the V1 
reactors creates, the European Community has foreseen considerable financial assistance in a 
specific protocol to the Treaty of Accession. This Community assistance will amount to a 
total of approximately €600 million up to the end of 2013. EU assistance is not just foreseen 
for decommissioning of the reactors but equally important are issues related to security of 
supply. The amounts fixed for this assistance are not based on a specific proportion of the 
estimated costs, but recognise the extraordinary burden placed on Slovakia by the shutdown 
commitment,  and  are  to  some  extent  an  expression  of  solidarity  between  the  Union  and 
Slovakia. While the Community  assistance is significant, the specific  nature regarding its 
intended use needs to be noted in that while not intended solely for nuclear decommissioning 
but cannot be used for the decommissioning of other facilities. 
The national fund is State held segregated fund with strict controls on use. Fund management 
and  use  is  controlled  by  a  supervisory  board  made  up  of  representatives  from  several 
ministries.  
The total cost of decommissioning and waste management, including disposal, is estimated at 
€3.6 Billion. The present level of the national fund is of €324 million2004. 
4.3.3.  Decommissioning strategy 
The strategy for Bohunice V1 nuclear power plant was re assessed in 2005 and decision has 
been taken in early 2007 to change from deferred to immediate decommissioning. According 
to the latest estimates, the decommissioning of Bohunice V1 will cost approximately €500  
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million with this figure rising to €1315.9 million in total, when pre decommissioning projects, 
safe shutdown, dismantling and the back end of the nuclear cycle are taken into account. 
The A1 plant was shut down in 1977 soon after operation started in 1973 following an INES 4 
accident. The facility has been under decommissioning since 1979 with a chosen strategy of 
immediate dismantling. The decommissioning process is split into two phases: the main goal 
of the first phase, to be finished in 2007, is to achieve radiation safety, i.e. defueling and 
treatment of liquid radioactive waste. The second phase is expected to start in 2008 and will 
be  finished  by  2033.  The  cost  of  decommissioning  was  estimated  at  €290M  (price  level 
2001). 
4.3.4.  Radioactive waste management 
The  near  surface  National  Radwaste  Repository  for  low  and  intermediate  level  waste  is 
operational  since  1999.  The  waste  which  is  not  acceptable  for  the  National  Repository 
Mochovce shall be stored at the sites of the power plants. A project for the enlargement of this 
repository  or  alternative  construction  of  a  VLLW  is  being  financed  primarily  through 
Community financial assistance. 
Options to construct a deep geological repository are being assessed with a view to have an 
operational facility by 2038. 
4.4.  BELGIUM 
4.4.1.  Overview 
Belgium has two sites with operating nuclear power plants at Doel and Tihange, operated by 
Electrabel. In addition to the seven NPPs there is an LEU and MOX fabrication plant. The 
only  NPP  which  is  shut  down  in  Belgium  is  BR 3,  a  prototype  reactor  subject  of  a 
decommissioning pilot project within the European Commission’s research programme.  
Other  decommissioning  projects  include  several  old  SCK CEN  waste  facilities  and  the 
Eurochemic reprocessing plant. 
A  subsidiary  of  Electrabel,  SYNATOM  is  responsible  for  establishing  and  managing  the 
provisions for the decommissioning of the operational power plants including spent fuel. This 
fund is overseen by a Surveillance committee and the State holds a "golden share" which 
gives it the power to veto decisions. The use made of provisions is fairly flexible with up to 
75% being available for loan to the operators. There is also currently a proposal to use part of 
the funds for power sector investments which are unrelated to nuclear decommissioning.  
The State is responsible for ensuring that adequate financial resources are set aside for the 
nuclear liabilities programme such as Eurochemic, via a levy on electricity sales which are 
held in a fund managed by the national waste agency ONDRAF/NIRAS.  
4.4.2.  Decommissioning funding 
For all nuclear power plants, the obligation to constitute adequate reserves for future liabilities 
stems from the generally applicable accounting regulation. As a rule, the net present value has 
to be available at any time during the operation of the nuclear power plants.  
Since  2003,  the  existence  of  a  supervising  committee  charged  with  the  control  of  the 
mechanisms for the decommissioning provisions for nuclear power plants including spent fuel  
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management is required by law. The supervising committee is composed of high level people 
in the administrations and banking world. The National Agency for Radioactive Waste and 
Enriched Fissile Materials (ONDRAF) is specifically responsible for collecting information 
related to the decommissioning programmes, approving these programmes, and eventually 
executing  the  programme  at  the  request  of  the  operator,  or  in  case  of  its  failure. 
Decommissioning provisions and costs are regularly revised, i.e. every three years for the 
decommissioning of nuclear power plants including spent fuel management and every five 
years for other facilities.  
In  practice,  provisions  are  created  by  trimestrial  endowments  of  the  electricity  producers 
during  40  years  of  operation  of  the  nuclear  power  plants.  Effectively,  the  trimestrial 
endowment of the nuclear power plants is the interest on the gathered provisions at a rate of 
5% given that the net present value of decommissioning is already constituted. In total, the 
estimated cost of decommissioning (1999) is €2280.8 million. The reserves are managed by 
Synatom, the nuclear provision company, and up to 75% can be re borrowed to the nuclear 
operators. 
The first of the seven pressurized water reactor units is expected to be closed in early 2015 
and the last in 2025. No shutdown date has been set for the fuel fabrication site at Dessel. 
From the financial point of view, all nuclear fuel remains always the property of Synatom, 
being effectively loaned to the nuclear power plant for the production of electricity. The costs 
related to the nuclear fuel cycle are paid to Synatom from the revenue generated through 
electricity sales with a portion of this payment being set aside for the constitution of the 
provisions for the future management of spent fuel. The provisions for the management of 
spent fuel are managed by Synatom in the same way as the decommissioning provisions of 
the nuclear power plants. The cost estimate for the provisions of spent fuel management is 
based on the most expensive scenario for the back end of the nuclear fuel cycle, which is 
reprocessing. The costs are furthermore increased with an uncertainty margin of 15%. For this 
purpose, €2540 million was in total constituted by the end of 2004. 
The  state  finances  the  decommissioning  of  older  R&D facilities,  the  so called  “nuclear 
liability programme”. The facilities were operated in the first development phase of nuclear 
energy and their prime objective was not commercial operation. Until 2002, the state and the 
electricity producers financed jointly these projects on the basis of annual endowments. From 
2003 onwards, the dismantling of the EUROCHEMIC pilot reprocessing plant and the former 
waste management site of SCK•CEN is financed by a levy on the electricity consumption. 
The other SCK•CEN facilities which existed before 1989 are still financed by the state. In 
practical terms, it is for ONDRAF to manage these projects, executed by BELGOPROCESS 
in the first two, and by SCK•CEN for the latter facilities. 
The cost of spent fuel management for the BR3 reactor is included in the decommissioning 
costs of the reactor and is the responsibility of the Belgian Government. The spent fuel of the 
BR2 reactor irradiated before 1989 belongs to the “nuclear liability programmes” and is the 
responsibility of the Belgian Government; while the spent fuel irradiated since 1989 is the 
responsibility of SCK•CEN. 
4.4.3.  Decommissioning strategy 
Immediate  decommissioning  with  green  field  end  status  was  estimated  to  be  the  most 
expensive dismantling strategy and therefore chosen as a reference scenario for nuclear power 
plants in order to make sure that adequate financial resources will be available independent  
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from the future strategy choice of the operator. Consequently, immediate decommissioning 
has been selected for all on going decommissioning projects. 
4.4.4.  Radioactive waste management 
ONDRAF is responsible for the management of all radioactive waste in Belgium and, all 
radioactive  waste  has  to  be  transferred  from  the  producer  or  owner  to  ONDRAF.  Upon 
transfer,  the  producer  or  owner  pays  to  ONDRAF  the  amount  which  covers  the  future 
management costs. These provisions are managed by ONDRAF. The decommissioning waste 
management cost is included in the decommissioning cost estimate of the facility. 
In 2000 a detailed assessment concluded that following decommissioning, about 319600 tons 
of material is expected to be unconditionally released, while 15500 tons (about 5% of the 
total) of radioactive waste will have to be disposed, 98% of which is expected to be low level 
and the rest as medium and high level radioactive waste. BELGOPROCESS, a subsidiary of 
ONDRAF, is responsible for the processing, conditioning and storage of all radioactive waste 
before a final repository becomes available. 
Belgium is in the process of selecting a site for a low level waste repository, where most of 
the  decommissioning  waste  can  be  deposited  (status  2006).  In  the  meantime  the  Belgian 
Government has decided to site the low level waste repository at Dessel. Furthermore, an 
extensive R&D programme is aimed at assessing the possibilities for a geological repository 
for medium, high level and long lived waste. This programme is expected to result in a site 
selection, between 2010 and 2020, followed by a preliminary safety report to be submitted to 
the safety authorities by around 2025. Currently, a first authorisation will be requested for the 
construction of a disposal facility limited to non heating waste. 
4.5.  SWEDEN 
4.5.1.  Overview 
Sweden's nuclear facilities are made up of 13 power reactors, 5 research reactors, a spent fuel 
store, a repository for short lived waste, a fuel fabrication plant and several other related 
facilities. Three power reactors and both research reactors have already been shutdown. The 
two  Barseback  reactors  which  were  closed  down  in  1999  and  2005  as  part  of  Sweden's 
nuclear phase out policy.  
The funds are set up as external segregated funds with considerable oversight especially with 
respect to fund investment
13.
. Power reactor decommissioning costs must be accrued during 
the first 25 years of operation and are backed up by two guarantees relating to early closure 
and unforeseen waste management costs.  
4.5.2.  Decommissioning funding 
The  legal  framework  on  decommissioning  imposes  the  licence  holder  to  pay  a  fee  per 
delivered kWh of electricity to the Nuclear Waste Fund. The size of the fee is based on a 25 
year earning period per reactor
14. In practice, the fee, transferred quarterly, has in recent years 
been set at between 0.01 and 0.02 SEK/kWh.  
                                                 
13  A reformed legal framework will take effect as at January 1, 2008. The reformed system will be in full 
practice as at January 1, 2010, when the “Studsvik Act” will be fully incorporated.  
14  See note 14  
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The purpose of the Fund is to cover all expenses incurred for the safe handling and disposal of 
spent  nuclear  fuel,  as  well  as  dismantling  nuclear  facilities  and  disposing  of  the 
decommissioning waste. The Fund must also finance research and development carried out by 
the  Swedish  Nuclear  Fuel  and  Waste  Management  Company  (SKB)  as  well  as  the 
governmental costs. 
Updated cost calculations, including decommissioning costs are to be carried out jointly by 
the operators and submitted to the Swedish Nuclear Power Inspectorate (SKI) for approval on 
an annual basis. Based on a proposal from SKI the Government decides on the fees. The 
withdrawals from the Fund are subject to decisions on disbursements by SKI after normal 
regulatory review.  
The management of the Nuclear Waste Fund is the responsibility of a separate government 
agency, the Board of the Nuclear Waste Fund. The Fund is in principle administered as a 
number of individual funds corresponding to operators required to pay fees, but the funds are 
managed together. 
The total cost estimates for managing all nuclear waste and for dismantling nuclear power 
plants in the future are approximately SEK 50 Billion (1997 price level). At the end of 2004, 
SEK 31.68 billion had been collected in the fund. 
In  addition  to  the  fees  paid  to  the  Nuclear  Waste  Fund,  the  nuclear power  utilities  must 
provide two forms of guarantees. Guarantee I should cover the shortfall should a reactor be 
finally closed down before it has reached its earning period of 25 years. Guarantee II should 
cover contingencies if expenses for future nuclear waste management become higher than 
expected, if these expenses have to be met earlier than expected, or if the actual amount in the 
Fund is lower than was estimated. The sizes of these guarantees are €150 million and €1.5 
billion, respectively. 
The financing of the historical liabilities, e.g. older experimental facilities previously owned 
by the state, in particular the facilities at Studsvik, the Ågesta reactor and the uranium mine in 
Ranstad, are dealt with separately. The basic requirement imposes for all four nuclear power 
utilities  equally  to  pay  a  fee  to  a  dedicated  fund  proportional  to  the  generated  kWh  of 
electricity until the Fund is built up. The fee is reassessed each year and is currently SEK 
0.0015 per kWh. The Board of the Nuclear Waste Fund administers this fund together with 
the Nuclear Waste Fund. By 2030, approximately €125M will have been collected. 
4.5.3.  Decommissioning strategy 
The  operator  decides  the  decommissioning  strategy  but  it  is  subject  to  the  regulatory 
authorities’  approval.  No  binding  time  limits  for  decommissioning  is  set  in  the  current 
Swedish  legislation  and  operating  licenses  for  nuclear  facilities.  Storage  facilities  for 
decommissioning waste must however be available before dismantling of the facilities can 
take place. The standpoint of the regulating authorities (the SKI and the SSI) from a safety 
and a radiation protection view is that a decommissioned power reactor should be dismantled, 
demolished and the site cleared for unrestricted use in a timeframe of about 5 – 15 years, 
provided that storage facilities for the waste are available. 
4.5.4.  Radioactive waste management 
The Swedish policy is that radioactive waste that has arisen in Sweden should be managed 
and disposed of in Sweden. There is so far no repository licensed for decommissioning waste. 
Shallow land burials are licensed only for short lived very low level waste. There are plans to  
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re license the repository for short lived low and intermediate level operational waste to allow 
for disposal also of short lived decommissioning waste in an extension to the existing facility. 
There is no disposal facility licensed for long lived low and intermediate level radioactive 
waste.  According  to  current  plans,  a  repository  for  long lived  low  and  intermediate level 
waste will be sited in about 2035. 
4.6.  BULGARIA 
4.6.1.  Overview 
Bulgaria did not respond very positively to the requests for information made in the course of 
the Commission studies. 
Bulgaria has four VVER 440 and two VVER 1000 nuclear reactors at the Kozloduy plant. A 
decision  was  taken  in  2006  to  construct  two  new  reactors  on  Belene  site.  Spent  fuel  is 
currently shipped back to the Russian federation and there are plans to construct a national 
repository for low and intermediate level waste. 
Kozloduy Units 1   4 are first generation Soviet design reactors, on which the Commission’s 
position has remained consistent and in line with the G7 multilateral programme of action 
adopted at the Munich G7 summit in 1992; these first generation reactors of Soviet design 
should be closed. The first two reactors were closed in 2002 and Units 3 and 4 in 2006 in line 
with Bulgaria's commitment under the Treaty of Accession. In order to help alleviate the 
consequences of early closure of these 4 units considerable Community assistance is being 
made available which will see a total of €550 million provided to Bulgaria by 2009. 
Segregated  external  funds  were  created  in  1999  to  cover  decommissioning  and  waste 
liabilities. The main source of funding is from a levy of the electricity price which, following 
a revision of the decommissioning estimate was decreased in the beginning of 2007 from 15% 
to 7.5%.  
4.6.2.  Decommissioning strategy 
The basic document of the decommissioning of Kozloduy Unit 1 – 4 was developed under 
Phare programme, and completed in November 2001 representing a “Deferred Dismantling” 
concept.  The  concept  was  revised  and  the  approach  of  the  Updated  Decommissioning 
Strategy for units 1 4, approved in June 2006, is immediate staged dismantling, the so called 
“Continuous Dismantling”. 
4.6.3.  Radioactive waste management 
The Bulgarian policy of Management of RAW includes: 
Procurement  of  equipment  for  treatment  of  specific  RAW     spent  ion  exchange  resins, 
solidified phase from evaporator concentrate tanks etc. 
Optimization of waste conditioning and packaging; 
Preparation  of  facilities  for  temporary  storage  of  dismantling  equipment  and  other  RAW 
generated during decommissioning; 
Treatment and removal of RAW from operation of units; 
Commissioning of national disposal facility.  
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4.7.  SLOVENIA 
4.7.1.  Overview 
The nuclear power plant at Krško represents the major nuclear liability on the territory of 
Slovenia. The plant is co owned by Slovenian and the Croat states, which share equally the 
plant’s benefits and liabilities. The nuclear power plant has an operational licence until 2023, 
with investigations are foreseen on a possible life time extension of 20 years. 
Croatia has joint responsibility with Slovenia for the decommissioning and waste 
management liabilities relating to the Krsko NPP. In 2003, the governments of Slovenia and 
Croatia concluded an agreement on decommissioning of the Krsko NPP. In this agreement, 
both countries agreed on: 
•  assuring funds for decommissioning financing in equal shares, 
•  developing  a  new  decommissioning  plan,  which  was  finally  completed  in  2005 
determining the decommissioning strategy based on scenario analysis, costs and timetable 
for decommissioning, and 
•  requiring each country to establish its own fund for the management and collection of 
financial resources for its share of decommissioning. 
For its part, Slovenia has been contributing to a dedicated external fund since 1996 which 
currently (as of 31 December 2007) stands at approximately €145 million being based upon a 
total liabilities estimate of €1200 million (undiscounted).  
Croatia has adopted implementing legislation related to the provision of funds for covering 
Croatia's  liabilities  concerning  the  decommissioning  of  the  Krško  Nuclear  Power  Plant, 
including the disposal of radioactive waste and spent nuclear fuel. 
In addition, Slovenia has a research reactor, a waste storage and Uranium mine. 
4.7.2.  Decommissioning funding 
A  dedicated  agreement,  concluded  between  the  two  states  in  2003,  sets  out  the  basic 
principles for the decommissioning funding and waste management aspects: both countries 
have the obligation to grant half of the funds for the financing of all activities related to 
decommissioning and radioactive waste disposal. 
The financial resources for the decommissioning and disposal of all radioactive waste must be 
available before the end of the nuclear power plant’s operation. An external fund, a legal 
entity managed by a dedicated agency, was established in Slovenia to gather these resources 
and to ensure their availability when needed. The operator contributes monthly to the Fund a 
levy on the produced electricity (0.3 eurocent per kWh). The levy is periodically reassessed. 
Both the decommissioning plan and the spent nuclear fuel and radioactive waste management 
plan shall be updated and revised every 5 years. 
The total cost of decommissioning is estimated at €1.2 billion. The Slovenian fund amounted 
to €145 Million at the end of 2007.  
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4.7.3.  Decommissioning strategy 
Immediate decommissioning is the preferred strategy in order to exploit to the maximum the 
experience of the personnel, economical factors and political aspects. The dismantling of the 
plant is expected to be finalised by 2037 with “green field” as the end point. 
4.7.4.  Radioactive waste management 
It is assumed that all low and interim level radioactive waste will be disposed of in a near 
surface  repository,  expected  to  become  available  before  the  start  of  decommissioning 
activities.  The  site  selection,  a  responsibility  of  the  Agency  for  Radioactive  Waste 
Management to be determined by 2008, is in its final stage. The site is expected to be brought 
into operation by 2013.  
In the long term, a decision will be made either to construct a final repository (operation 
expected to start in 2030) or to export spent fuel. 
4.8.  GERMANY 
4.8.1.  Overview 
Germany has a significant nuclear industry consisting of: 
•  34 commercial nuclear power plants of which are 17 in operation, 2 in safe enclosure and 
15 in the process of decommissioning 
•  6  prototype  reactors  (demonstration  plants)  of  which  4  are  in  the  process  of 
decommissioning and 2 are already fully dismantled 
•  46 research reactors of which are 12 in operation, 3 in safe enclosure, 8 in the process of 
decommissioning and 23 already fully dismantled 
•  38  other  nuclear  facilities  of  which  are  12  in  operation,  9  in  the  process  of 
decommissioning and 17 already fully dismantled. 
According to the German Atomic Energy Act (AtG), statutory ordinances promulgated on the 
basis of the AtG, as well as general administrative provisions, and following the ‘Polluter 
Pays Principle’, the licensees are responsible for any decommissioning activities, are free to 
decide  on  the  decommissioning  strategy  they  would  like  to  follow,  and have  to  bear the 
respective  costs.  On  the  corporate  group  level,  the  corporate  groups  to  which  the  private 
operators  belong  set  up  provisions  according  to  international  accounting  standards  (US 
GAAP, IAS/IFRS). There are no restrictions with regard to the investment of these internal 
funds. 
Germany has considerable experience of nuclear decommissioning, its operators have built up 
considerable funds for the financing of such operations and, have demonstrated a preference 
for immediate decommissioning strategy. 
4.8.2.  Decommissioning funding 
The way funds are set aside for financing decommissioning activities differs between purely 
publicly owned nuclear installations, nuclear installations with mixed ownership, and nuclear 
installations belonging to private companies (nuclear power plants, fuel cycle facilities, etc.):  
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•  In  general,  decommissioning  of  publicly  owned  nuclear  facilities  is  financed  from  the 
current budget. There are no provisions made for future payments. For most projects, the 
Federal Government covers the bulk of the costs. For some projects, part of the costs is 
covered by the State Governments (“Länder”). Furthermore, there are the ITU European 
Commission JRC research facilities in Karlsruhe, financed from the current budget of the 
European Union.  
•  For  facilities  with  mixed  ownership,  special  arrangements  are  required  to  clarify  the 
proportion of the costs to be borne by the public and that by the private organisations. 
•  The private owners of nuclear facilities build up internal non segregated funds according to 
German commercial law based on their liabilities according to the Atomic Energy Act. On 
the corporate group level, international accounting standards are applied (IAS/IFRS; US 
GAAP). 
The obligation to set up provisions (internal, unrestricted decommissioning funds) starts with 
the beginning of operation, but not the complete amount is required at this time. According to 
German tax law, decommissioning provisions for nuclear reactors in German tax balance 
sheets have to be set up as follows: 
•  Provisions for spent fuel management are allocated according to their burn up over the 
period they are used in the reactor (about 4 5 years). Discounting takes place in a layered 
procedure over five years, which probably means that the time the spent fuel is placed in 
the spent fuel storage bay will be added to the burn up period (i.e. over 9   10 years in 
total). 
•  Provisions for the management of the core are allocated over the first 19 years of operation 
(the  change  in  German  tax  law  in  1999/2000/2002  did  not  affect  the  length  of  this 
allocation period). 
•  As long as the final shut down of a nuclear facility is not exactly determined, provisions 
for  dismantling,  decontamination  and  demolition  have  to  be  accumulated  in  equal 
instalments over the first 25 years of operation (19 years before 1999). 
•  Since 1999, provisions for additional costs of manufacturing Mixed Oxide Fuel (MOX) are 
no longer permitted, as well as any additional costs with regard to the management of 
remaining fissile materials in case they are not used for MOX production. 
•  Provisions for management of radioactive waste from operation are made according to the 
waste generated. 
•  Claims of future interest on advance payments for a final disposal site have to be balanced 
with the liability which says that operators have to contribute to financing costs of a final 
disposal site. 
•  Since 1999, provisions for nuclear decommissioning have to be discounted by a nominal 
discount rate of 5.5%. However, the discounting period is limited to the period during 
which the provisions are accumulated.  In contrast to IAS/IFRS, the discounting period 
does not cover the whole time between generation of the kWh which causes the liability 
and start of the respective decommissioning activity.  
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•  For changes in the size of decommissioning provisions caused by the new German tax law 
in 1999, a ten years transition period has been granted. 
The net provisions given in 2005 commercial balance sheets total about €30 billion and this 
provides for a recognised major source of internal finance. The cost estimates on which the 
provisions  are  regularly  checked  by  state  ministries (in  particular  tax  authority)  however, 
there are only limited possibilities to confirm the technical basis on which assessments are 
made.  Investments  are  made  such  there  will  be  sufficient  fund  liquidity  when  needed 
however, there is no direct link made between provisions and liabilities. 
4.8.3.  Decommissioning strategy 
Germany  has  considerable  experience  in  dismantling  of  nuclear  power  plants  and  other 
nuclear installations. Operators are responsible for the choice of the decommissioning strategy 
taking radiation protection, employment/knowledge and financial aspects into account. In the 
past, after having removed all spent fuel, for several nuclear facilities the ‘safe enclosure’ 
option  was  chosen,  while  for  other  plants,  direct  dismantling  was  preferred.  From  the 
perspective of the Federal Ministry for Environment as the supervising authority, the main 
factors  influencing  strategy  selection  provide  arguments  in  favour  of  an  immediate 
dismantling strategy. 
4.8.4.  Radioactive waste management 
The German policy is aiming at minimising (radioactive) waste and at recycling and reuse of 
materials. In this context, the release of materials, buildings and sites from nuclear regulatory 
control is of high importance. The German Radiation Protection Ordinance, as amended on 
August 01, 2001, includes a comprehensive and consistent set of quantitative and radionuclide 
specific data for the release of materials, buildings and sites from nuclear regulatory control. 
This is a profound basis for terminating such controls. In practice, the implementation of such 
an approach requires a great number of measurements, in particular by the operator, in order 
to demonstrate compliance with legal requirements.  
As there is no repository (neither for radioactive wastes nor for spent fuel and heat generating 
waste) available in Germany,  clearance also helps to avoid the use of  valuable space for 
interim storage for material not requiring treatment as radioactive waste. Although the costs 
for performing clearance are not negligible – the costs for decontamination and preparation of 
the material as well as for performing the clearance and control measurements etc. – the costs 
for  treating  this  material  as  radioactive  waste  and  bringing  it  to  final  disposal  would  be 
considerably higher.  
Since July 1, 2005, the Atomic Energy Act forbids transport of spent fuel elements from 
power reactors to reprocessing (this does not affect spent fuel from research reactors). Prior to 
this  date,  reprocessing  was  an  option  used  by  many  NPPs  in  Germany.  Furthermore, the 
shipment of spent fuel to the existing centralized interim storage facilities is also no longer 
legally viable. Therefore, interim storage facilities for spent fuel have been constructed during 
the last few years at the NPP sites in Germany. 
4.9.  CZECH REPUBLIC 
4.9.1.  Overview 
The Czech Republic operates six pressurized water reactor units, four VVER 440/213 reactor 
units  at  Dukovany  and  two  VVER 1000/320  reactors  at  Temelín.  Taking  into  account  
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anticipated lifetime extensions, the expected shutdown dates for these units are between 2025 
2028  and  2042 2043  respectively.  There  are  also  three  operating  research  reactors,  two 
interim storage facilities for dry spent fuel storage for the commercial NPPs and one storage 
facility for the research reactors spent fuel, and three LLW/ILW repositories in use. 
In addition to the remedial efforts for the environmental legacies from closed and operating 
uranium mining sites, the decommissioning of the commercial NPPs sites will constitute the 
bulk of decommissioning effort and expense. Separate funds are set up for decommissioning 
and waste management. The former being an internally managed block account and the latter 
an external fund managed by the Ministry of Finance. 
4.9.2.  Decommissioning funding 
All private utilities are obliged to collect financial means for decommissioning purposes. The 
license holder bears full responsibility for the costs of decommissioning and management of 
waste arising. The license holder is therefore obliged to create reserves for the preparation and 
actual  decommissioning  of  its  nuclear  installation(s).  This  obligation  is  not  applied  to 
organisational units of the state, state subsidised organisations, public universities and their 
organisational bodies as well as organisations established by territorial self governing units. 
The amount of these reserves shall be established based on the decommissioning strategy 
approved by the State Office for Nuclear Safety, and gathered in a dedicated and “blocked” 
bank  account.  While  this  bank  account  is  maintained  by  the  licensee,  payments  can  be 
effectuated solely for decommissioning purposes, subject to the approval of the Radioactive 
Waste  Repository  Authority.  The  latter  monitors  the  account  and  verifies  the 
decommissioning cost estimate on the basis of both publicly available information and expert 
estimates. The decommissioning plan and the relevant cost estimate of nuclear installation or 
workplace shall be updated at least every 5 years. 
As  of  31.12.2005  decommissioning  cost  estimates  cover  the  technical  decommissioning 
amounted  to  €580 million  for  NPPs  Dukovany  1 4,  and  €480  million  for  Temelin  1 2. 
Liabilities resulting from spent fuel management (e.g., costs for on site interim storage) and 
all costs related to final nuclear waste disposal are not covered by these estimates. Estimated 
decommissioning  costs  are  based  on  undiscounted  decommissioning  cost  estimates which 
must be updated every five years. 
The cost for the disposal of all spent fuel and high level waste is borne by the waste producers 
via their contributions to the so called Nuclear Account, a dedicated external fund held at the 
Czech National Bank and managed by the Ministry of Finance.  
The contribution of nuclear power plants to the Nuclear Account is based on their electricity 
production at the rate of 1.8 €/MWe. Small producers pay when their waste is accepted for 
disposal. The Radioactive Waste Repository Authority monitors the adequacy of the reserve 
and approves any withdrawal. The total cost of waste disposal is estimated at €1570 million 
(2003). At present, €193 million (2004) is available. 
4.9.3.  Decommissioning strategy 
The adopted decommissioning strategy for both nuclear power plant sites involves a 35 50 
year safe enclosure period following spent fuel removal and facility preparation (deferred 
decommissioning).  The  installation  is  then  decommissioned  over  a  ten  year  period  and  a 
green field state is not a requirement. The timescale for research reactor decommissioning is 
more rapid but subject to optimisation for economic reasons.  
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4.9.4.  Radioactive waste management 
The  waste  resulting  from  the  decommissioning  process  will  be  processed  by  standard 
technologies,  which  are  presently  available  and  which  are/will  be  used  in  the  Dukovany 
nuclear power plant and the Temelin nuclear power plant. 
Radioactive waste repositories are available for the nuclear power plants’ operational waste 
and  for  the  decommissioning  waste  (in  Dukovany).  The  total  disposal  capacity  of  the 
repository is 55 000 m
3. It is expected that 4764 m
3 of radioactive waste will be produced by 
the Dukovany nuclear power plant and 10686 m
3 by the Temelin nuclear power plant. 
The decommissioning waste that does not meet the waste acceptance criteria is planned to be 
disposed of in a deep geological repository. The same applies for decommissioning waste 
from  other  nuclear  installations  or  workplaces.  Investigations  are  on going  to  select  an 
appropriate site for a deep geological repository, expected to become operational by 2065.  
4.10.  FINLAND 
4.10.1.  Overview 
Finland has four existing reactors, two boiling water reactors at Olkiluoto, operated by TVO 
and two pressurised water reactors at Loviisa, operated by Fortum Power and Heat. In May 
2002, the Finnish parliament voted in favour of building a fifth nuclear power plant to be 
constructed  at  Olkiluoto  site.  The  chosen  reactor  type  is  the  European  Pressurised  Water 
reactor, expected to become operational in 2009 with a design operating lifetime of around 60 
years. 
4.10.2.  Decommissioning funding 
According  to  the  Nuclear  Energy  Act  the  licence  holder  has  an  obligation  to  take 
responsibility for all nuclear waste management measures and their appropriate preparation 
(including decommissioning costs), and shall cover all the related expenses. This is done by 
gathering  adequate  funds  for  future  investments  in  the  Finnish  State  Nuclear  Waste 
Management Fund, which is independent of the State budget but controlled by the Ministry of 
Trade and Industry. The Fund collects, holds and invests in a secure way the accumulated 
financial resources. 
The Fund’s capital consists of the contributions determined by the Ministry of Trade and 
Industry and paid mainly by the two nuclear power companies. The contributors are entitled 
to borrow money from the Fund against securities. These loans may not exceed 75% of the 
confirmed  fund  holding  of  the  loan taker  at  a  time.  Furthermore,  the  state  has  a  right to 
borrow the sum not borrowed by the contributors. The remaining funds are invested. 
Dismantling costs must be financed during the first 25 years of plant operation. In 2004 the 
State  Nuclear  Waste  Management  Fund  amounted  to  about  €1365.9  million,  adequate  to 
cover  all future nuclear liabilities, including the disposal of the current amount of waste. 
However, the collection of  assets will continue in order to  cover the liabilities related to 
additional accumulation of spent fuel. At each moment, the amount of liabilities which is not 
yet covered by the fund has to be covered by securities supplied by the licensees. 
Fortum and TVO are obliged to update their decommissioning plans every five years in order 
to ensure that decommissioning can be appropriately performed when needed and that the 
decommissioning cost estimates are realistic. The last updates were published at the end of  
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2003. In addition, the licensees have to draw up annually a provisional cost assessment for the 
liabilities  until  the  end  of  the  current  year  to  be  reviewed  by  the  Ministry.  The  sum 
corresponding to those costs shall be evaluated in nominal terms following the current cost 
level, without discounting. 
On top of the assessed liability, gathering contingencies of at least 10% is legally required. In 
practice,  Fortum  and  TVO  use  10%  and  15%  contingencies,  respectively.  On  top  of  the 
legally required contingencies, the operators add to all cost estimates for unspecified costs and 
contingencies typically additional 10 20%. 
4.10.3.  Decommissioning strategy 
Immediate dismantling has been selected for the Loviisa nuclear power plant, while a 30 year 
safe storage period is envisaged for the Olkiluoto nuclear power plant. 
4.10.4.  Radioactive waste management 
The  existing  repositories  for  operational  low  and  intermediate level  waste,  located in the 
crystalline bedrock at the sites of the nuclear power plants, will be extended to accommodate 
the waste from decommissioning.  
It is expected that the Olkiluoto nuclear power plant will produce 10830 tons or 26600 m
3 of 
radioactive waste, with that for the Loviisa nuclear power plant being 9720 tons or 16000 m
3. 
Studies are ongoing on the technical feasibility of disposing of the decommissioning wastes 
from the TRIGA Mark II research reactor in one of the repositories at the sites of the nuclear 
power plants.  
The construction of a final repository is also subject to in depth analysis. 
4.11.  SPAIN 
4.11.1.  Overview 
Spain  has  8  operating  power  reactors,  two  shutdown  commercial  reactors  (one  in  safe 
enclosure),  a  fuel  fabrication  plant,  a  research  reactor  under  dismantling,  an  intermediate 
storage  facility  for SNF and several uranium mines none of them being operational. The 
Spanish Radioactive Waste Management Organisation (ENRESA), a state company set up in 
1984,  is  responsible  for  spent  fuel,  radioactive  waste  management  and  decommissioning 
activities. 
4.11.2.  Decommissioning funding 
A royal decree on the ordering of fuel cycle activities requires the conclusion of contracts 
between ENRESA and the companies owning nuclear power plants and other facilities used 
for the manufacturing of concentrates of uranium and nuclear fuels. The major objective of 
these  contracts  is  to  establish  the  necessary  means  with  regards  to  the  collection  of  the 
financial resources for decommissioning during the operating life time of the installations. 
The royal decree was revised in 2003 with the objective to apply the polluter pays principle in 
a  more  direct  manner.  Whereas  prior  to  its  introduction  a  general  fee  was  applied  to  all 
electricity producers, since 2004 a more complex system is applied where nuclear utilities 
bear the bulk of the expenses.  
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These amounts are allocated to the build up a fund, managed by ENRESA. According to the 
corresponding royal decrees, the revenues transferred to the fund arise from: 
a) The amounts collected via the supply and access tariffs proportional to electricity sales. The 
applied percentages are set, since 2008 by a Ministerial Order establishing the electricity tariff 
for each year. 
b) Billing to the licensees of the nuclear power plants a certain amount, which results from 
multiplying the gross kilowatt hours generated by each plant in each calendar month by a unit 
value specific to each plant, to be revised annually and established by a royal decree. 
c)  The  amounts  collected  for  the  management  of  radioactive  wastes  arising  from  the 
manufacturing of fuel assemblies and for the dismantling of the facilities at which such fuel 
assemblies are manufactured. A mechanism is established for annual contributions to be made 
throughout the operating lifetime of the fuel assembly manufacturing facilities, such that these 
revenues plus the corresponding financial yields cover the costs foreseen for these activities in 
the so called General Radioactive Waste Plan (GRWP). 
d) Billing to the operators of radioactive facilities generating radioactive wastes and involved 
in  medicine,  industry,  agriculture  and  research,  via  tariffs  approved  by  the  Ministry  of 
Industry, Tourism and Trade. 
e) Any other revenue collection method not contemplated in the previous paragraphs. 
The financial management of the fund by ENRESA, currently in force, is governed by the 
principles of security, profitability and liquidity. The total amount shall cover the costs related 
to the activities contemplated in the GRWP. For nuclear power plants, a 40 years service 
lifetime is assumed in the calculation. The average value of the yearly incomes estimated to 
finance the future costs of decommissioning and end fuel cycle burdens represents around 
€4.5/MWh of nuclear origin (2007 value). Every six months ENRESA has to produce a report 
on the state of the fund. 
The GRWP includes activities regarding the management of radioactive waste, spent fuel as 
well as dismantling and decommissioning of both nuclear facilities and as a result of the 
uranium mining and milling activities performed prior to 1984. The GRWP is revised every 
four years or upon request of the Ministry of Industry, Tourism and Trade. Besides, during the 
first six months of every year, ENRESA draws up an updated economic financial study of the 
costs  of  the  activities  contemplated  in  the  GRWP.  Furthermore  each  year  a  technical 
economic assessment is submitted to justify the suitability of the annual budget for the next 
financial year and to provide forecasts for the next three years, with respect to the provisions 
of the updated economic financial study of the costs. 
Total  decommissioning  and  waste  management  costs  are  estimated  at  €14  billion  (2007 
value),  including  disposal.  The  dismantling  of  nuclear  power  plants  is  estimated  at  €2.5 
billion (20007 value). The total amount of money collected in the fund as of 31st December, 
2007 was €2.13 billion.  
4.11.3.  Decommissioning strategy 
The selected strategy for NPPs is of immediate dismantling except for the Vandellós I nuclear 
power plant, which is already decommissioned to stage 2 in the beginning of 2003 and due to 
remain  in  safe  enclosure  for  25  years.  The  immediate  decommissioning  strategy  is to  be  
EN  44    EN 
initiated three years after definitive shutdown and following removal of the spent fuel. The 
end point of decommissioning is the free release of the site, e.g. “green field”. 
CIEMAT nuclear facilities are under decommissioning. 
4.11.4.  Radioactive waste management 
The handling, storage and disposal of radioactive waste are responsibility of ENRESA, the 
Spanish radioactive waste management agency. The radioactive waste management services 
rendered by ENRESA to the operators of nuclear and radioactive facilities are governed by 
contracts based on corresponding type contracts. Once the radioactive waste is removed from 
the facilities ENRESA becomes the owner and is legally responsible. 
In accordance with the Joint Convention on the Safety of Spent Fuel Management and on the 
Safety of Radioactive Waste Management the seven nuclear power plant sites in Spain are 
also radioactive waste management facilities. To assure the temporary storage of spent fuel 
until  definitive  solutions  become  available  the  following  strategies  are  applied  in  Spain. 
Firstly, re racking can take maximum advantage of the existing space in the pools. Secondly, 
if necessary, the spent fuel storage capacity can be extended by dry storage technologies. This 
strategy was applied in the case of the Trillo plant, and provisionally in José Cabrera NPP 
until a Centralised Interim Storage Facility is in operation. 
The Second Spanish National Report for the Joint Convention on the Safety of Spent Fuel 
Management  and  on  the  Safety  of  Radioactive  Waste  Management  presents  the  waste 
conditioning and storage facilities at the various sites. 
The nuclear power plant management facilities consist of treatment plants for liquid wastes, 
based on desiccation or immobilisation in cement, and other installations for the conditioning 
of solid wastes by compacting or immobilisation in cement. The temporary storage facilities 
at the different plants are used as an intermediate step prior to the transport of the wastes to 
the El Cabril low and intermediate level waste disposal centre.  
The plant Vandellós I has an installation prepared in the reactor building pit for the temporary 
storage of low and intermediate level wastes generated during the dismantling process as a 
specific  intermediate  solution  for  the  inventory  of  wastes  that  cannot  be  managed  at  the 
El Cabril facility. 
The Juzbado fuel manufacturing facility has installations similar to those of the nuclear power 
plants,  consisting  of  a  treatment  plant  for  liquid  wastes,  based  on  desiccation  and 
immobilisation in cement, and other installations for the pre conditioning of solid wastes by 
pre compacting or their final conditioning by immobilisation in cement. As in the case of the 
nuclear power plants, the temporary storage facility is used as an intermediate step prior to the 
transport of the wastes to the El Cabril low and intermediate level waste disposal centre. 
The CIEMAT processing and temporary storage installations IR 17 is authorised as a 2nd 
category radioactive facility and consists of three buildings: the conditioning sheds building 
(CIEMAT Building 33), the package store (Building 40) and the packaging and components 
manufacturing workshop (Building 41). 
In accordance with its operating permit, the IR 17 facility may be used for the conditioning of 
low and intermediate level solid wastes produced by CIEMAT or managed by ENRESA. The 
permit  also  establishes  that  the  materials  that  may  be  handled  or  stored  are  solid  wastes 
belonging to IAEA categories 1 and 2 and encapsulated sources of categories 1, 2 and 3  
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(whose surface dose rate does not exceed 1Sv/h for maximum energies of 1.33 MeV) and 4. 
The  facility  may  also  receive  and  store  sources  of  Ra 226  taken  over  by  the  Directorate 
General of Energy Policy and Mines of the MITYC. 
The facility is also equipped with the systems required for the disassembly of radioactive 
lightning  rod  for  subsequent  conditioning.  The  CIEMAT  also  treats  and  conditions  the 
secondary wastes arising from research activities carried out at the centre, relating mainly to 
radioactive waste characterisation methodology developments. 
The  disposal  facility  El  Cabril  can  store  low  and  intermediate level  waste.  Recently,  a 
disposal facility for very low level waste has been added, reducing the storage costs. The El 
Cabril centre has solid and liquid waste treatment and conditioning systems, including an 
incinerator and a compactor. These systems are used to suitably treat and condition all the 
wastes from the minor producers, as well as those generated at the facility itself, prior to their 
being introduced in the cells. It also possesses the systems required for the final conditioning 
of wastes from nuclear facilities, prior to their disposal in the cells. There are two sets of 
installations  used  for  the  temporary  storage  of  solid  waste  and installations  for  definitive 
disposal.” 
The future construction of a centralised interim storage facility for SF/HLW is envisaged and 
scheduled for 2012. 
4.12.  UNITED KINGDOM 
4.12.1.  Overview 
In the United Kingdom there are three main nuclear operators, British Energy (BE), British 
Nuclear  Fuel  (BNFL),  and  the  UK  Atomic  Energy  Authority  (UKAEA).  BE  is  a  private 
company while BNFL and UKAEA belong to the public sector. The UK’s decommissioning 
plans  are  advanced  and  probably  better  documented  than  elsewhere  in  Europe,  mainly 
because UK was a pioneer in nuclear power and already has many retired nuclear facilities 
that need to be decommissioned. The UK government’s Nuclear Decommissioning Authority 
(NDA) was set up in 2005 to take over the sites previously owned by BNFL and the UKAEA 
and is expected to manage the decommissioning of British Energy’s sites. 
The total cost of decommissioning Britain’s civil nuclear facilities is currently estimated to be 
in excess of €100 billion, although it is widely expected that this figure will rise. The cost 
estimates are dominated by two sites, Dounreay and Sellafield, which account for about 75 
per cent of the total liability.  
Due to its operational independence, the NDA is considered a useful model for other countries 
for managing decommissioning once the facilities have been closed. However, the funding 
mechanisms that resulted in identifiable funds representing only 1 percent of current liabilities 
needs to be carefully addressed in order to avoid possible repetitions. In addition, the funding 
arrangements for NDA give cause for concern in that the government share (currently 50%) is 
based upon a short term commitment period which can be argued as inappropriate for long 
term decommissioning planning. 
4.12.2.  Decommissioning funding 
The  NDA  has  contributed  to  transparency  by  publishing  a  vast  amount  of  useful  and 
accessible  material  on  its  decommissioning  plans  and  the  estimated  costs  through  the  
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‘Lifecycle Baselines’ it drafts for each of its main facilities. A similar remark cannot be made 
for the government underwritten BE fund. 
There have been a number of major changes in the way decommissioning provisions for the 
civil nuclear power plants have been collected. Provisions were initially set up as internal 
unsegregated  provisions  however  these  were  not  passed  on  to  successor  companies.  A 
consumer subsidy was introduced in the 1990s – Fossil Fuel Levy (FFL) – in order to finance 
inter alia, decommissioning costs. The absence of any segregated fund, and the creation of 
NDA has seen the main part of this subsidy used by the government for purposes other than 
nuclear decommissioning. 
BE operates the AGR reactors and Sizewell B. Approximately €350 million of the FFL was 
passed  on  to  BE  and  placed  in  a  segregated  fund  which  did  not  address  stage  1 
decommissioning. This and the very long deferral periods mean BE was required to only 
provide  relatively  small  discounted  contributions.  Subsequently,  under  the  EC  approved 
restructuring package, the former fund was subsumed within the new Nuclear Liabilities Fund 
(NLF).  BE  makes  periodic  contributions  into  the  NFL,  aimed  at  covering  all  stages  of 
decommissioning  and  uncontracted  liabilities.  While  BE  is  making  an  effort  to  cover the 
decommissioning  costs  of  its  power  stations,  there  can  be  no  guarantee  the  assets  in  the 
segregated fund will be sufficient. Therefore, the fund is underwritten by the UK Government 
to ensure safety and environmental protection. Nevertheless, the Government can initiate at 
specific intervals, the first of which is 2015, a 'Fund Review' if it believes the assets of the 
Fund  will  outstrip  the  liabilities  by  125%.  If  the  Review  confirms  that  position,  the 
Government has a right to extract the excess funds from the NLF. 
BE’s  nuclear  liabilities  are  estimated  in  the  companies  accounts  for  the  year  ending 31st 
March  2003  at  €1.5  billion  for  decommissioning,  €5  billion  for  Contracted  Spent  Fuel 
Liabilities and €1.5 billion for uncontracted Spent Fuel Liabilities. BE is also responsible for 
future (post Jan 2005) spent fuel liabilities. Under the EC approved restructuring plan, BE 
contributes to the NLF in the following ways: a fixed contributions of €35 million per annum; 
€412  million  of  new  bonds;  €225,000  per  tonne/uranium  of  fuel  loaded  into  Sizewell  B 
reactor; and 65 % of BE’s free cash flow. The value of the segregated fund as set out in 2004 
annual accounts was €660 million. 
4.12.3.  Decommissioning strategy 
By international standards, UK timescales for decommissioning are long: completion of final 
clearance for nuclear power plants is not expected until up to 130 years after plant closure. 
NDA  had  expressed  an  aspiration  to  speed  up  the  decommissioning  of  Magnox  stations, 
subject to a business case but work on this has had to be postponed because of the pressing 
need to prioritise funding on dealing with high hazard facilities first. While the NDA has a 
supervisory role over plans to decommission British Energy’s plants, it is not clear whether it 
is able to require British Energy to reduce the timescales for its plants, which on current plans 
assume site clearance is not complete until nearly 100 years after plant closure. 
4.12.4.  Radioactive waste management 
During October 2006 the UK Government accepted, as recommended by the independent 
Committee on Radioactive Waste Management (CoRWM), that geological disposal coupled 
with safe and secure interim storage is the way forward for the long term management of the 
UK’s higher activity radioactive wastes. The UK Government also confirmed it is supportive 
of exploring an approach based on voluntarism and partnership with local communities.  
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The Nuclear Decommissioning Authority (NDA) was given responsibility for the delivery 
and implementation of geological disposal. There is now a single point of responsibility and 
accountability,  providing  the  UK  with  a  strategic  view  across  the  radioactive  waste 
management chain. 
As  part  of  the  Government’s  Managing  Radioactive  Waste  Safely  (MRWS)  Programme, 
Government launched a consultation on 25 June 2007 outlining an implementation framework 
for  geological  disposal.  The  consultation  closed  on  2  November  2007  and  the  UK 
Government expects to make a policy statement during the first half of 2008. 
In conjunction with this the UK Government issued a policy statement in early 2007 on the 
management  of  low  level  radioactive  waste.  The  NDA  was  given  responsibility  for 
developing a UK wide nuclear industry LLW management strategy, as well as supporting the 
UK Government in developing a UK non nuclear LLW strategy. The policy review which 
preceded this statement was the subject of two national stakeholder workshops in 2005 and a 
full public consultation exercise during the course of 2006. Currently the Low Level Waste 
Repository near Drigg in West Cumbria remains the primary site for the disposal of LLW in 
the UK. 
4.13.  ROMANIA 
4.13.1.  Overview 
Romania operates a PHWR plant in Cernavoda site, with one unit in operation since 1996 and 
a second unit in commercial operation since September 2007. Romania has also 1 operational 
TRIGA research reactor in Pitesti and 1 shutdown VVR S research reactor in Bucharest. 
A national agency   ANDRAD   was established in 2004 entrusted to coordinate the safe 
management of spent nuclear fuel and radioactive waste at national level, including the final 
disposal. The ANDRAD’s role and responsibilities were reinforced through the Government 
Ordinance 11/2003  modified  and  up dated  by  the  Law  26/2007  stating  that  ANDRAD  is 
responsible for disposal of radioactive waste and the coordination of the safe management of 
spent  nuclear  fuel  and  radioactive  waste  at  national  level.  ANDRAD  elaborates  in 
collaboration with waste producers the National Strategy on medium and long term for spent 
fuel and radioactive waste management. The holder of a nuclear license is responsible for the 
decommissioning of the nuclear installations and for the management of radioactive waste till 
disposal.  By  law,  the  nuclear  license  holder  can  transfer  the  responsibility  of  the 
decommissioning, after final shutdown of a nuclear installation, to ANDRAD. 
According to the nuclear Law 111/1996 modified and republished, the nuclear license holder 
is responsible to prepare a decommissioning program and send it for approval to CNCAN (the 
Romanian Nuclear Regulatory Body). By Law 26/2007, ANDRAD issues its opinion on the 
decommissioning plans and cost estimations issued by the nuclear license holder. 
Safety  provisions  for  the  decommissioning  of  nuclear  installations,  except  the 
decommissioning  of  NPP,  are  set  in  the  “Norms  on  the  Decommissioning  of  Nuclear 
Facilities”. The decommissioning of NPP is subject of a case by case approach following any 
specific application of the nuclear license holder.   
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4.13.2.  Decommissioning funding 
By  nuclear  law  provisions,  the  nuclear  license  holder  pays  the  contribution  to  the 
decommissioning fund and has to ensure that appropriate material and financial arrangements 
are in place for decommissioning, by the time they are needed. 
The GO 11/2003, modified and republished in 2007, stipulates the creation of the financial 
resources for radioactive waste management and decommissioning of the nuclear installations 
and establishes obligation for each radioactive waste producer to make annual contributions to 
those  funds.  The  amounts  of  the  annual  contributions  are  proposed  by  the  Ministry  of 
Economy and Finances and approved by a Governmental Decision. The Government decision 
shall be reviewed at least once in 5 years. 
ANDRAD will monitor the adequacy of the financial resources for decommissioning. The 
agency is responsible for the management of the national created funds for radioactive waste 
and spent fuel management and decommissioning of the nuclear power units.  
In  2007,  was  issued  the  Governmental  Decision  no.  1080/2007  regarding  the  set  up  and 
management of finance resources necessary for the safe management of radioactive waste and 
decommissioning  of  nuclear  and  radiological  installations.  The  Governmental  Decision 
stipulates the creation of two segregated funds with the following destinations: one for spent 
fuel  and  radioactive  waste  disposal  and  the  second  one  for  the  decommissioning  of  the 
nuclear units. Both funds will be administrated by ANDRAD. Currently, a proposal for a 
Government  decision  is  prepared  for  establishing  the  amount  and  the  provisions  for  the 
management and use of both funds that will make it similar to existing ones in other EU 
member states. The amount of the contribution shall be revised at maximum 5 years. 
Preliminary estimations indicate that liabilities of Cernavoda NPP are at level of 3,900 M€ 
that include costs for a LILW near surface repository and a geological repository and 320 M€ 
for each nuclear power unit. The payment for the decommissioning of the research reactors 
will be done by the Government. 
4.13.3.  Decommissioning strategy 
Currently, Cernavoda NPP has considered the deferred decommissioning strategy.  
4.13.4.  Radioactive waste management 
The current National strategy on radioactive waste management was issued in 2004 and it 
would be revised at least once in five years. By Law 57/2006, that strategy is a component of 
the National Nuclear Strategy which is approved by Governmental decision.  
According  to  the  current  national  strategy  on  radioactive  waste  management,  a  disposal 
facility for LLW with certain limited quantities of long lived radio nuclides generated by the 
operation  and  decommissioning  of  the  NPP  should  be  commissioned  in  2014.  A  sitting 
process has been developed since ‘90s and a selected site located in the exclusion zone of 
Cernavoda NPP has been under detailed characterization and confirmation stage within last 
years. Also, according to the strategy, the LLW radioactive wastes from decommissioning of 
the VVR S research reactor are planned for disposal in Baita Bihor repository dedicated for 
institutional wastes. Storage facilities for spent fuel and different categories of radioactive 
wastes are available on Cernavoda NPP site and the research reactors’ sites.  
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Preliminary R&D studies were done in order to identify potential host rocks and sites for an 
underground repository. In 2007, ANDRAD has started coordinating a review of the past 
work in order to define the sitting program, which is in an early stage now. 
4.14.  HUNGARY 
4.14.1.  Overview 
Hungary has four operational pressurised water reactor units in the Paks nuclear power plant 
along with an associated interim spent fuel store. The plant’s design lifetime was 30 years. 
The national parliament approved in November 2005 a resolution on the preliminary approval 
in principle to initiate activities of preparing for the establishment of a radioactive waste 
repository for low and medium level radioactive waste at Bátaapáti, and was informed about 
the extention the operational life time of Paks nuclear power plant by 20 years. There are also 
two research reactors in Budapest. 
The  nuclear  installations  are  all  state  owned  and  provide  regular  payments  to  a  single 
segregated central fund managed by the Hungarian Atomic Energy Authority. The funding for 
the two research reactors will be paid into the fund by the government when required. 
4.14.2.  Decommissioning funding 
The Central Nuclear Financial Fund (CNFF), a separate Treasury account made up of the 
contributions of the nuclear power plant operator, the waste producers and the State central 
budget,  is  liable  for  the  costs  arising  after  the  shut down  of  the  plant,  including 
decommissioning of nuclear facilities, interim storage and final disposal of spent fuel and 
final  disposal  of  radioactive  waste.  CNFF  is  managed  by  the  Hungarian  Atomic  Energy 
Authority (HAEA). The state is responsible for preserving the value of CNFF by making 
annual contributions with a sum that is calculated on the average assets of the Fund in the 
previous year using the average base interest rate of the central bank in the previous year. 
The nuclear power plant at Paks is obliged to make annual contributions to the fund covering 
the total cost of waste and spent fuel management and decommissioning until the end of its 
operation. The payment is determined annually by the Public Agency for Radioactive Waste 
Management (PURAM) in discussion with the HAEA, the Hungarian Energy Office as well 
as a special committee of the CNFF, and approved by the Minister disposing over the Fund. 
Finally,  as  the  research  and  training  reactors  are  state owned,  the  cost  of  their 
decommissioning will be paid into the CNFF by the state when the time comes.  
In total, the decommissioning cost of the Paks nuclear power plant was estimated at €1.35 
billion (2005). As for the management of radioactive waste, including the construction of a 
final repository, the cost is estimated at €1.09 billion (2005). At the end of 2004, CNFF had 
HUF 65.12 billion, i.e. €261 million. 
4.14.3.  Decommissioning strategy 
PURAM is responsible for the decommissioning and waste management activities, including 
the preparation of the long term plans and related financial requirements. The plans, after 
supervision by the HAEA and the Hungarian Energy Office, are approved by the Minister 
supervising the HAEA.  
The selected strategy is deferred dismantling with a safe enclosure period of 70 years. As a 
conservative  assumption  for  cost  estimation,  the  preliminary  decommissioning  plan  –  
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actualised in 2002 – has been worked out for the “green field” option as the end point of 
decommissioning, while the “brown field” option might be later selected when a final choice 
is made on the end status of the site. The decommissioning plan is up dated every 5 years. 
4.14.4.  Radioactive waste management 
Non nuclear  power  plant  waste  arisings  are  disposed  of  in  the  existing  radioactive  waste 
treatment and disposal facility, operational since 1976. An interim spent fuel storage is also 
available for nuclear power plant waste. 
On  top  of  these,  a  project  is  on going  to  construct  a  low  and  intermediate  level  waste 
repository at Bátaapáti for the operational and decommissioning waste of the nuclear power 
plant. A referendum held in July 2005 demonstrated the existence of a very high level of 
public acceptance at local level for this project. Its opening is expected for 2008. 
Finally, a site for an underground repository is being assessed for the final disposal of high 
activity wastes and spent fuel. 
4.15.  NETHERLANDS 
4.15.1.  Overview 
The Netherlands has one operational power reactor (Borssele) which has recently been subject 
to  a  lifetime  extension  to  2033.  A  second  power  reactor  was  shutdown  in  1997  and  is 
currently in safe enclosure. A URENCO enrichment facility is in operation at Almelo and the 
country contains several operational research reactors and waste storages. 
The legal obligations regarding the setting up of decommissioning funds are in the process of 
change which should require operators to establish segregated funds for new constructions 
from commissioning. There are currently no specific obligations for private operators which 
has resulted in the creation of several internal non segregated systems. With one exception no 
funds have been established for the countries research reactors. 
4.15.2.  Decommissioning funding 
A specific legal requirement that ensures adequate decommissioning funds are available does 
not exist though there is a general understanding that the ‘Polluter Pays Principle’ applies. 
Consequently, and according to the accounting standards used in their balance sheets, the 
operators of NPPs and the URENCO plant have made financial provisions based upon levy on 
the electricity price for decommissioning (internal non segregated funds). Provisions for the 
Dodewaard  NPP  are  understood  to  equal  the  estimated  value  of  remaining  liabilities. 
Provisions set up for the Borssele NPP equal estimated discounted costs even though the 
strategy  was  changed  recently  to  immediate  decommissioning  (due  to  the  accompanying 
lifetime extension). There has been some discussion and proposals about changing the current 
decommissioning financing system but there is no decision with regard to existing plants. 
However, for new nuclear facilities to be built new conditions have been already set which 
will require segregated funds with discounted provisions from commissioning. 
The decommissioning funds are held as internal provisions with no external control on use. 
Funding for waste management and final disposal are not covered by these provisions but 
instead the operators pay volumetric fees to Central Organisation for Radioactive Waste.  
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4.15.3.  Decommissioning strategy 
The  strategy  for  the  Borssele  NPP  was  changed  in  2005  to  immediate  decommissioning 
whereas, the shutdown Dodewaard plant remains in its safe enclosure period of 40 years. 
With  the  exception  of  the  JRC  site,  information  on  strategy  details  for  other  nuclear 
installations is quite limited 
4.15.4.  Radioactive waste management 
The Nuclear Energy Act stipulates that a licensee can dispose of waste only if disposal is 
specifically approved in a license, or by handing it over to the authorised waste management 
organisation. As such, the Central Organisation for Radioactive Waste, COVRA, is the only 
organisation  authorised  by  the  Government  of  the  Netherlands.  COVRA  N.V.  is  a  State 
owned company and is responsible for the treatment and storage of all kinds of radioactive 
waste  (LLW,  ILW,  HLW,  spent  fuel).  This  comprises  also  the  waste  associated  with 
dismantling of a nuclear facility. Storage takes place in a single location in the south west of 
the country, for a period of at least 100 years. A centralised storage facility for HLW and SF, 
the HABOG facility (part of COVRA site), is available at Borssele. 
The government policy on spent fuel management is that the decision on whether or not to 
reprocess spent fuel is in the first place a matter of the operators of the NPPs. The operators 
have decided in favour of reprocessing their spent fuel for economic reasons. This decision 
was endorsed by the government. The operator of the Borssele NPP has recently extended the 
contract with the reprocessing facility at la Hague, France. Similarly, the spent fuel from the 
NPP Dodewaard was shipped to reprocessing in the UK. 
4.16.  AUSTRIA 
4.16.1.  Overview 
In 1978, the Austrian electorate decided in a referendum not to start the operation of the 
completed nuclear power plant in Zwentendorf. Subsequently, Austria’s statute as a nuclear 
free country was enforced in the regulatory framework. At this time, Austria did have three 
research reactors: the ASTRA research reactor in Seibersdorf, a TRIGA Mark II research 
reactor in Vienna and a low power research reactor in Graz. By now, two of these three 
research reactors have been fully decommissioned. The only operational research reactor in 
Austria is the TRIGA reactor at the Atominstitut (Atomic Institute) in Vienna. 
4.16.2.  Decommissioning funding 
The final shutdown of the TRIGA II reactor, operated by the Technical University of Vienna, 
is  expected  in  2016.  The  decommissioning  costs  will  be  paid  by  the  Austrian  state;  the 
Federal Ministry of Finance has assumed liability for financing the decommissioning. It is 
envisaged to send back the spent fuel elements of this reactor to the United States for disposal 
in a final repository. 
The decommissioning cost of the Graz research reactor is guaranteed jointly by the owners, 
i.e.  a  private  research  association,  the  federal  government  and  the  Province  of  Styria. 
Decommissioning activities are expected to be finalised by 2006. 
Since the beginning of 2003, all holders of radioactive waste and orphan sources for disposal 
are obliged to make contributions to a fund for final disposal. Users have to pay this fee to 
NES.  NES  regularly  transfers  the  collected  fees  to  the  Federal  Ministry  of  Agriculture,  
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Forestry, Environment and Water Management, where this fund has been separately set up for 
the exclusive purpose of the later final disposal of the conditioned radioactive waste.  
4.16.3.  Radioactive waste management 
The  decommissioning  of  the  ASTRA  research  reactor  at  the  Austrian  Research  Centre 
Seibersdorf was completed in 2006. The decommissioning work could be performed in a very 
short time by the local experts. Only 80 tons of low and intermediate level radioactive waste 
resulted from decommissioning and has been treated, conditioned and interim stored at the 
Austrian waste management facility of NES (Nuclear Engineering Seibersdorf GmbH). The 
spent fuel has been shipped back to the United States in 2001. 
The decommissioning of the 10 kW Siemens ARGONAUT reactor was completed in 2006, 
too. Due to the special use of the system (the reactor was driven at ultra low power levels < 1 
W for training purposes), the radioactive inventory of the reactor was very low. Only 150 
grams of radioactive waste rose from the decommissioning work. The fuel has been returned 
to the United States.  
Regarding a facility for final disposal of radioactive waste in Austria, comprehensive studies 
have shown that the construction and operation of such a facility required a minimum amount 
of radioactive waste; otherwise the economic implications would be unacceptably high. It is 
not  expected  that  this  minimum  amount  is  produced  in  countries  without  nuclear  power 
plants. Austria is convinced that states operating nuclear power plants shall cooperate closely 
with non nuclear power countries to develop solutions to their problem of final disposal of 
radioactive waste – being in Austria’s view a common European responsibility. 
4.17.  ITALY 
4.17.1.  Overview 
In 1990 the governmental body   “Interministerial Committee for the Economical Planning” 
(CIPE)   in charge of the strategic decisions on nuclear power plants decided on the definitive 
closure of all nuclear plants. At the same time Italy’s largest power company ENEL, was 
requested  to  commence  planning  for  a  deferred  decommissioning  strategy  leading  to  the 
eventual unconditional release of the site.  The  decision was taken in 1999 to change the 
strategy to immediate dismantling with decommissioning activities completed   subject to the 
availability of a repository   by 2020.  
In the context of privatisation and liberalisation, between 1999 and 2003, the liabilities of 
former ENEL, FN and ENEA facilities were transferred to the company SOGIN which in turn 
has been transferred 100% to the Italian Ministry of Treasury. While total decommissioning 
liability  is  estimated  at  approximately  €  4  billion  (2004  estimate)  ENEL,  thinking  to  the 
deferred strategy, has accumulated, during the plants opearation, provisions of €800 million 
prior to the re organisation. Thus, considerable decommissioning costs are to be borne by the 
current generation through a levy on the price of electricity. 
The  only  operating  nuclear  facilities  today  in  Italy  are  research  and  waste  management 
facilities – JRC facilities at Ispra are covered in a separate section. One pilot fuel fabrication 
facility has been already completely dismantled. 
The decommissioning cost of the research reactors will be part of the normal public budget, 
based on the planning performed when the reactors are close to the shut down.  
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4.17.2.  Decommissioning funding 
During the operational period of the nuclear power plants, the nuclear operators had no legal 
obligation to accumulate assets for the decommissioning of their nuclear installations. ENEL 
nevertheless decided to gather funds during nuclear power plant operation. However, the early 
closure in (1978 1987) prevented the full collection of the necessary amount. ENEA has not 
accumulated any fund for the decommissioning of its nuclear fuel facilities. 
A  specific  state owned  company,  Sogin  was  created  in  1999  in  order  to  manage 
decommissioning planning and activities separately from the nuclear operators. At the same 
time, ENEL’s nuclear assets and liabilities were transferred to Sogin. In 2003 FN and ENEA's 
liabilities were also transferred to Sogin. 
The  total  decommissioning  cost  for  all  the  nuclear  facilities  amounts  to  €4,029  million 
(estimate was made in 2004). The total liability does not include final disposal of high level 
waste and spent fuel, which are still uncertain as well as the date of the actual availability of a 
final disposal site.  
The shortfall in gathered assets and the total necessary amount for safe decommissioning of 
nuclear liabilities is to be made by various economic conditions such as decommissioning 
strategy  and  management  costs.  A  ministerial  decree  in  January  2000  established  an 
instrument for financing the cost of decommissioning by introducing a levy on the price of 
electricity paid from final users. The decree concerns those nuclear installations only, which 
were in one way or another involved in the production of electricity (for example: nuclear 
power plants, fuel fabrication facilities and reprocessing facilities). The levy is fixed by the 
National Authority for the Electricity and Gas on the basis of Sogin’s program of activities, to 
be  presented  by  every  year.  Between  2000  and  2004,  €700  million  was  added  to  the 
decommissioning fund. The levy is transferred to a national fund for later transfer to Sogin in 
order  to  finance  decommissioning  costs.  This  national  fund  is  maintained  as  an  external 
segregated state fund. As with all such funds, the state  can, for exceptional reason, use for 
public interest the available money while as well the total amount of the decommissioning 
fund and decommissioning activities are not modified. 
Information on the Sogin fund utilization is well documented in its annual report covering 
annual contributions from the state fund. 
4.17.3.  Decommissioning strategy 
In 1999, the original deferred decommissioning strategy was revised and a decision to move 
to  immediate  decommissioning  made  on  basis  of  several  considerations.  Three  main 
objectives were also set, namely to treat and condition all liquid and solid radioactive waste 
currently in on site storage within a period of 10 years; also within 10 years, to select and 
construct a national repository for low and intermediate level wastes which can also be used 
as temporary storage for high level long lived wastes, in particular spent fuel and wastes 
resulting  from  reprocessing;  and  finally  to  start  immediately  the  nuclear  power  plants’ 
decommissioning and complete it by 2020. This deadline was postponed to 2024 with a new 
ministerial decree in 2004, allowing also the reprocessing strategy for spent fuel management. 
This solution was then adopted by Sogin in 2005. As a matter of fact, shipments of spent fuel 
to reprocessing abroad have started in 2007 and all Italian nuclear installations will have to be 
decommissioned by 2024 (Garigliano NPP by 2022, Caorso NPP by 2020, Latina NPP by 
2024, Trino NPP by 2013, the EUREX and the ITREC pilot reprocessing facilities by 2024, 
the Casaccia pilot MOX fuel fabrication facility by 2020 and finally the FN fuel fabrication 
facility by 2009).  
EN  54    EN 
4.17.4.  Radioactive waste management 
In the absence of a national repository, most of the radioactive waste, including spent fuel, is 
at  present  stored  in  temporary  facilities  on  the  sites  where  they  have  been  generated.  A 
process for choosing the site for the national repository is on going.  
The  present  inventory  of  Italian  radioactive  waste  can  be  summarised  as  follows  (not 
including waste from ISPRA JRC):  
  Low and Intermediate Level Wastes: 
•  about 25,000 m
3, stored at the sites of origin, and mainly not conditioned; 
•  about 500 ton/year, annual generation; 
•  A total of about 50.000 to 60,000 m
3, including waste generated from dismantling, will be 
shipped to the national repository. 
  High level wastes: 
•  about 9,000 m
3 produced by dismantling; 
•  about 200 m
3 vitrified wastes back from the reprocessing of spent fuel; 
•  about 2 dry storage casks. 
Until now, there is neither any site for final waste disposal nor a centralised interim storage 
facility for spent fuel and high level waste. The Ministry of economic development recently 
started a road map in order to define in 2008 the procedure for the definition of a suitable site 
for final disposal of low and intermediate wastes, to temporarily host high level waste as well. 
The availability of the repository is scheduled for 2020. 
At present, the inventory of spent fuel in Italian nuclear installations, can be summarised as 
follows: 
•  about 230 ton (including MOX) from NPPs; shipments to reprocessing have started 
•  about  4  ton  U Puand  U Th  from  ENEA  installations  of  various  origins;  it  will  be 
reprocessed, with exception of 1,6 ton of U Th fuel coming from Elk River (USA) plant. 
•  Italian liabilities include also nuclear material now abroad such ad uranium and plutonium 
recovered from past reprocessing activities and from the participation to "Superphenix" 
(Creys Malville). 
4.18.  LATVIA 
4.18.1.  Overview 
There are only two Research Reactors in Salaspils Latvia, both of which were permanently 
shutdown in the late 1990s. The State Agency for management of hazardous waste (BAPA) is 
responsible for the facility and is performing minor decommissioning activities, which are 
subject to full financing from the state.   
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4.18.2.  Decommissioning funding 
A decommissioning cost estimate was provided with the initial decommissioning plan, and 
approved  together  with  the  decommissioning  concept.  The  state  is  liable  for  the 
decommissioning costs, which are planned in the multi annual state investment programme. 
The financial commitment is made in the annual state budget.  
The  completion  of  the  decommissioning  activities  is  foreseen  by  2010.  According  to  the 
revised decommissioning concept, the site will be subsequently available for nuclear use or 
for other applications involving radioactive material. 
4.18.3.  Radioactive waste management 
BAPA also manages a near surface radioactive waste repository at Baldone. It is planned to 
modernise and extend the radioactive waste repository in order to ensure the disposal of all 
radioactive waste arising from the decommissioning of the Salaspils research reactors. 
In total, it is expected that 1467 tons of radioactive waste will have to be disposed of. 
4.19.  ESTONIA 
4.19.1.  Overview 
Estonia  inherited  a  number  of  installations  from  Russia  related  to  the  nuclear  industry, 
amongst them Paldiski, a former Soviet nuclear submarine training centre, the only site under 
decommissioning.  
4.19.2.  Decommissioning funding 
The decommissioning project is financed by the state and its implementation was entrusted to 
the  Estonian  Radioactive  Waste  Management  Agency.  To  that  end,  EEK52  million 
(approximately €3.3 million) was budgeted during the financial years 2000 2004. 
4.19.3.  Radioactive waste management 
The disposal of radioactive waste is a major concern in Estonia given that some sites store 
considerable amounts of radioactive waste, in particular the Sillamäe Metal and Chemical 
Production  Plant.  The  site,  the  largest  phosphate uranium  operation  in  the  former  Soviet 
Union, stores 8 million metric tons of hazardous waste (6.3 million metric tons of uranium 
processing residues and 150,000 m
3 of uranium mill tailings).  
The targeted projects needed to address these historical liabilities are not foreseen as yet in 
terms of financial or technical planning. 
The  management  of  radioactive  waste  being  the  major  concern,  the  final  goal  of 
decommissioning is to remove all radioactive material from the Paldiski site and its release 
for unrestricted use. Firstly, the operational waste, the contaminated components, building 
materials, etc. are disposed of in an interim waste storage facility. By end 2006 most of the 
site will be ready for release, except the main building where the reactor compartments and 
the interim radioactive waste storage are located.  
The total capacity of the interim radioactive waste storage is 1200 m
3   
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The complete free release of the site could be only envisaged if a final radioactive waste 
repository was constructed in Estonia. The preparations for the selection of the site for the 
final repository are ongoing. 
4.20.  JOINT RESEARCH CENTRE 
4.20.1.  General introduction 
Under  the  Euratom  Treaty,  the  JRC  has  to  manage  its  nuclear  heritage  and  in  particular 
decommission installations that have been shut down. A budget heading has been created for 
this purpose by joint agreement between the European Parliament and the Council. In 1999, 
the Commission decided to launch without further delay a programme for decommissioning 
its obsolete nuclear installations, called the D&WM programme (decommissioning and waste 
management). In this the Commission followed the new doctrine adopted by most of the EU 
Member States, preferring to start the decommissioning immediately rather than implement a 
"deferred" decommissioning which would take advantage of the diminishing radioactivity of 
the installations. 
4.20.2.  Decommissioning funding 
The JRC facilities were built and put into operation in the early 1960s or 1970s. In those days, 
decommissioning costs were usually not integrated in the total cost of research facilities. Only 
in the case of the Petten High Flux Reactor, are provisions put aside from an operational 
budget  (currently  trough  a  supplementary  programme,  i.e.  outside  of  JRC  budget)  to 
contribute to the decommissioning cost. 
At the end of 2002, the JRC carried out an analysis of its "historical" and "future" liabilities. 
The total amount was put at €2003941 million In accordance with a request from the Court of 
Auditors,  the  programme  was  examined  by  a  Consortium  of  outside  companies  with 
experience in the field. The Consortium estimated the cost at €20031069 million, which was 
13.6% above the JRC’s previous figure. The cost of the additional "green field" option of 
returning the land to its original state was estimated at €200376 million.  
In view of the fact that the land on which the Euratom installations are located belongs to 
third parties, to be on the safe side the Commission chooses the "green field" option. The total 
cost of €20031145 million is split among the four sites as follows:  
   56.3% for Ispra (€645 million); 
   34.0% for Karlsruhe (€389 million); 
   6.0% for Petten (€69 million); 
   3.7% for Geel (€42 million). 
Decommissioning funds are managed by the JRC on the basis of a multi annual schedule 
approved by the budgetary Authority with audits by the internal services of the Commission 
and by the Court of Auditors in order to ensure the appropriate use of the funds. 
4.21.  POLAND 
Poland has no nuclear electrical generation capacity and there is no specific regulation with 
regards to the decommissioning of nuclear facilities.   
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Poland  does  have  nuclear  research  facilities  though  only  one  research  reactor  is  still 
operational.  The  state  has  general  responsibility  for  making  available  adequate  financial 
resources  for  its  decommissioning.  The  operator  is  responsible  for  preparing  the 
decommissioning plan and for the implementation of the project, subject to the authorisation 
of the National Atomic Energy Agency. 
Poland has a final repository for low and short lived intermediate level radioactive waste, 
though the site is also available for the temporary storage of long lived radioactive waste. 
Spent  fuel  is  foreseen  to  be  returned  to  the  Russian  Federation  however,  no  formal 
arrangements have been made to this effect and all fuel is currently stored on site. 
The decommissioning project of the nuclear research reactor at the Institute of Atomic Energy 
Otwock Swierk is expected to produce 109 m
3 of radioactive waste. 
4.22.  GREECE 
In Greece, in possession of only the 5 MW pool type research reactor “Demokritos” and two 
other  zero power  research  reactors,  there  are  no  national  regulations  or  guidelines  with 
regards to decommissioning. The Greek Atomic Energy Commission will develop the policy 
and regulations in due course, whereas the operator will be responsible for the implementation 
of the decommissioning project. 
4.23.  MALTA 
Malta has reported to have no relevant activities or installations to be covered in the present 
communication. Nevertheless, it is foreseen to set up a centralised storage facility for long 
lived radioactive waste. 
4.24.  CYPRUS 
Cyprus has reported to have no relevant activities or installations to be covered in the present 
communication.  
4.25.  DENMARK 
After  40  years  of  nuclear  research,  Denmark  in  2000  decided  to  close  down  all  nuclear 
facilities except the Waste Management at Risø National  Laboratory namely the research 
reactors DR 1, DR 2, and DR 3 and the Hot Cells. In 2003 the Danish Parliament decided that 
the research facilities should be decommissioned to a status of “green field” during a period of 
maximum 20 years. 
Ultimo  2005  the  reactor  DR  1  was  decommissioned  and  the  building  was  released  free 
without restrictions (green field). Ultimo 2007 the reactor DR 2 was decommissioned and 
radioactivity  measurements  are  going  on.  During  2008 2011  the  Hot  Cells  will  undergo 
decommissioning, and during the period 2011 2018 the reactor DR 3 is planned to undergo 
decommissioning.  Finally  the  Waste  Treatment  Plant  should  be  decommissioned  when  a 
Danish final repository has been established. 
4.26.  IRELAND 
Ireland has reported to have no relevant activities or installations to be covered in the present 
communication.   
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4.27.  LUXEMBOURG 
Luxembourg has reported to have no relevant activities or installations to be covered in the 
present communication. 
4.28.  PORTUGAL 
Portugal has reported to have no relevant activities or installations to be covered in the present 
communication. 
5.  COMPARISON OF FUNDING PRACTICE WITH COMMISSION RECOMMENDATION
15 
The following table is essentially based upon the results of one of the Commission's studies 
and a detailed questionnaire provided to Member State representatives. 
The  updated  table  integrates  feedback  from  the  MS  provided  via  the  Council's  Atomic 
Question Group and the Commission's Decommissioning Funding Group. 
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N/A = not applicable n.a. = information not available; Yes = the issue is addressed; No = the issue is not addressed; Not clear/Not specified = situation not clarified; In process = 
issue under development; * due to MS input  
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N/A = not applicable n.a. = information not available; Yes = the issue is addressed; No = the issue is not addressed; Not clear/Not specified = situation not clarified; In process = issue under development; * due to MS input 